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The Chesapeake Bay is the focus of a high profile restoration program and 

river restoration is one part of the strategy.  A comprehensive database of over 4700 

stream restoration projects across the watershed was compiled to examine where 

money is spent, what issues motivate restoration, and what approaches are used.  The 

majority of projects were implemented to restore riparian vegetation and improve 

water quality.   While over $400 million has been spent on stream restoration projects 

since 1990, less than 6% of written project records indicated that related monitoring 

had occurred.   

 Comprehensive interviews with project managers were conducted for a 

subsample projects to characterize patterns in project goals, design, expenditures, 

project evaluation, and project success.  Interviewed practitioners reported that the 

majority of projects were initiated to address environmental degradation, 70% were 

  



linked to other projects within the same watershed, and 76% of projects had some 

form of associated monitoring. 
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Preface 

This thesis is one contribution to the National River Restoration Science 

Synthesis (NRRSS) project, a National Center for Ecological Analysis and Synthesis 

working group.  The objectives of the working group were to evaluate the status of 

river restoration across the United States and assess the ecological success of 

restoration projects.  The group targeted seven regions across the country for in-depth 

study: Chesapeake Bay, Southeast, Southwest, California, Pacific Northwest, Central 

U.S. large rivers, and Upper Midwest.  Data presented in this thesis are from the 

Chesapeake Bay region of the project. 

The first chapter presents a summary of restoration projects in the Chesapeake 

Bay watershed.  Data were compiled from a broad range of readily available 

databases as well as collected from individual project records obtained from state and 

local agencies and private consultants.  These data were then incorporated into a 

common-field database developed by the NRRSS group.  The analysis yielded a 

representation of the status of stream restoration across the watershed: the number of 

projects completed, project costs, project size, common project goals and activities, 

and the proportion of projects completing post-restoration monitoring.   

 The second chapter presents the results of comprehensive interviews with 

practitioners for a subsample of restoration projects in the watershed.  Because the 

ecological success of stream restoration in the watershed could not be evaluated using 

available data from the synthesis effort, the NRRSS group developed an interview 

tool to collect detailed information from project managers.  Analysis of the interviews 
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yielded a characterization of project goals, design, and expenditures, trends in project 

evaluation, and project success as reported by interviewees.    

 The third chapter presents a more detailed discussion of differences between data 

from written records and practitioner interviews, and further evaluates the ecological 

success of stream restoration projects in the Chesapeake Bay watershed.   
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Chapter 1: Trends in Chesapeake Bay tributary restoration 

Introduction 
The last several years has seen a surge of concern over marine waters fueled by 

several high profile ocean commission reports as well as news on coastal dead zones 

(POC 2003, USCOP 2004, MSNBC 2005).  Special attention has been given to 

coastal fisheries that have generated heated debates over the need to relieve pressure 

on populations through harvesting restrictions and habitat set asides versus the need 

to reduce non-point source pollution that broadly impairs coastal fisheries (Boesch 

and Greer 2003).  In the Chesapeake Bay Watershed (CBW), where such issues have 

been debated for many years, inter-state agreements to clean up the Bay and restore 

fisheries have been forged for over two decades. The 1987 Chesapeake Bay 

Agreement included provisions to address non-point source pollution by reducing 

nutrient and sediment loadings by 40%, thereby acknowledging that restoration of the 

estuary would require watershed-wide implementation efforts, including tributary 

plans. Specific goals and policy recommendations related to fish passage and riparian 

buffer restoration were subsequently amended to this agreement.  However, it wasn’t 

until the 2000 Chesapeake Bay Agreement that provisions were formulated for the 

development of guidelines focusing on the aquatic health of stream corridors and 

local watershed management planning efforts.  In October 2004, recommendations 

for new water quality goals, state-level tributary ‘clean-up’ plans, and methods to 

finance the Bay restoration were announced by the Chesapeake Bay Program, the 

regional government partnership that directs Bay restoration activities (CBP 2005).  

Individual states within the watershed have now developed plans that include 
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estimated costs for efforts aimed at improving water quality, such as urban and rural 

stream restoration, forest buffers, and wetland restoration projects, and affiliated best 

management practices (CBP 2004a, CEC 2004). 

The call for tributary strategies for all regions of the CBW is encouraging, 

particularly since the desire to clean up the Chesapeake Bay led to an initial focus on 

tidal waters, including the effects of nutrient enrichment on estuarine water quality, 

the presence of toxic substances in Bay sediments, and the decline of submerged 

aquatic vegetation (US EPA 1982).  However, rivers and streams are critical to the 

health of estuaries and coastal areas because they integrate the effects of human 

activities throughout entire watersheds, serve as spawning areas for anadromous 

species, and provide water for drinking, irrigation, and recreation (Baron et al. 2002, 

Gleick 2003).  Nationwide, more than one-third of the rivers are officially listed as 

impaired and polluted (US EPA 2000).  The amount of nitrogen transported via rivers 

into the oceans has almost doubled since the Industrial Revolution (Caraco and Cole 

2001, Howarth 1998, Peierls et al. 1991).  Sediment delivery via streams and rivers to 

coastal estuaries in the Mid-Atlantic region, including the Chesapeake Bay, 

substantially increased following the initial clearing of forest vegetation from the 

landscape during colonial settlement (Langland and Cronin 2003).   

The desire to trap sediments and nutrients before they enter Chesapeake Bay 

waters led to many riparian restoration initiatives because evidence has accrued that 

trapping materials generated from hillslopes is enhanced by streamside vegetation, 

particularly forested stream corridors (Lowrance et al.1995, Weller et al. 1998, 

Sweeney et al. 2004).  Coincident with these findings, government programs like the 
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Conservation Reserve Enhancement Program (CREP) have been created, a variety of 

related buffer restoration and protection ordinances have been adopted by local 

governments, and the 2000 Bay Agreement established a goal of expanding buffer 

mileage in the Bay watershed (CBP 2003).  Riparian buffers are not the only 

mechanism for reducing the downstream flux of materials. For example, healthy 

streams play critical roles in processing nitrogen and nitrogen-loss rates in streams 

decline rapidly with channel size – that is, small, headwater streams are the most 

efficient at removing nitrogen from stream water (Alexander et al. 2000, Peterson 

2001).  Restoration of degraded streams and riparian buffers has been shown to lead 

to species recovery, improved inland and coastal water quality, and the creation of 

habitat for wildlife and recreational activities (Baron et al. 2002, Buijse et al. 2002, 

Muotka and Laasonen 2002, Palmer et al. 2005).   

While there have been sporadic projects that attempted to promote coordination 

and focus on the collective results of stream restoration in a manner that leads to an 

improvement in both inland and coastal waterways (Lubbers 1998), no consistent 

program has been in place to comprehensively guide the physical restoration of the 

thousands of miles of tributaries to the Chesapeake Bay.  In fact, the discipline of 

stream restoration in the CBW largely grew out of wetland permitting processes that 

required in-kind replacement of impacted stream lengths.  In the early 1990’s, 

emerging techniques to physically rehabilitate channels were controversial, but 

embraced in many regions of the country, including the CBW (MDE 2000, Malakoff 

2004). Thus, the history of stream restoration in the CBW is similar to many other 

locations in the U.S. in that it has been tightly linked to regulatory programs.  
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Incentives to restore were tied to administrative mandates for permits and funding 

sources linked to mitigation projects, most of which can be traced back to highway 

agencies and developers.  

The paucity of information on freshwater restoration activities and their outcomes 

motivated us to research the status and trends of river and stream restoration projects 

in the Chesapeake Bay Watershed.  Recent results from a large, multi-investigator 

project (the National River Restoration Science Synthesis, NRRSS) have shown that 

the number of restoration projects on streams and rivers in the 64,000 mi2 Chesapeake 

Bay watershed is second nationally only to the number in the Pacific Northwest.  In 

fact, there is a higher density of projects (75-150 projects per 1000 river km) in this 

watershed than anywhere else in the nation (Bernhardt et al. 2005).  Thus, despite the 

lack of a coordinated Chesapeake Bay stream restoration program, stream and river 

projects are quite common. Three questions remain: 1) Are these projects effective at 

achieving their stated goals?  2) Is there evidence that projects are coordinated across 

jurisdictional boundaries? 3) To what extent are stream project goals linked to broad 

Chesapeake Bay Program objectives that include cleaner water and healthier 

fisheries? 

Answering these questions requires an understanding of what types of stream 

restoration practices have been completed and what we know about their 

effectiveness.  Toward this end, we developed and calibrated a new database of river 

and stream restoration projects for the Chesapeake Bay watershed to evaluate existing 

projects. These data are part of a much larger (37,000 projects), national level 

database produced by the National River Restoration Science Synthesis  (NRRSS) 
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project team to examine the current state of river restoration across the country 

(Palmer et al. 2003, Palmer et al. 2005, Bernhardt et al. 2005).  In this paper, we 

specifically focus on: why and how streams are being restored in the Chesapeake Bay 

Watershed; if there are written records indicating projects were monitored or their 

outcome assessed; how much is being spent on these efforts; and if these efforts are 

focused on streams and rivers that are viewed as high priority sites for restoration. 

This represents the most comprehensive summary of CBW stream and river 

restoration efforts to date, synthesizing information on >4700 projects from over 70 

sources. 

 

Methods 
To populate the database, we first explored existing restoration databases and 

quickly found that they are highly fragmented, often relying on ad hoc or volunteer 

data entry. Thus we developed methods for the unbiased collection and cataloging of 

river and stream restoration projects.  The database includes all stream and river 

restoration projects within the CBW that were present in national databases as of July 

2004 (see Appendix A) as well as a large sample of river and stream restoration 

projects from Maryland, Virginia, and Pennsylvania.  Use of national coverage data 

sources ensured inclusion of projects from all Chesapeake Bay states.  We chose to 

collect additional information on three focal states in order to obtain a larger and 

more representative sample of projects for those regions that have been the most 

active in developing the Chesapeake 2000 and later agreements.    
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To ensure a representative sample, we collected information on all restoration 

projects for which we could obtain written information, regardless of project size, 

restoration method, implementer, or the perceived success/failure of the project.  This 

sample of projects was obtained from a variety of sources such as permit files, non-

governmental organization databases, consulting firms, and state or county agency 

records in Maryland, Pennsylvania, Virginia, and the District of Columbia (Table 

1.1).  Projects in the database were implemented by federal, state, and local agencies 

(e.g., Corps of Engineers, State Highways, County agencies, conservation districts) or 

by consulting firms or non-profit groups.  We included projects in the NRRSS-CB 

database if they were part of a stream restoration-specific database or data file, or if 

the project was done specifically to improve the stream (see Appendix B).



Table 1.1  List of major data sources for restoration projects within the Chesapeake Bay watershed. 

Entity Title # 
Projects 

EPA Office of Water Projects funded by Five Star Restoration Program 13 

Chesapeake Bay Program Chesapeake Bay Small Watershed Grants Program Awards 42 

Maryland Department of the Environment, Water Management 
Administration 

Bureau of Mines Completed Abandoned Mine Reclamation 
Projects 

31 

Maryland Department of Natural Resources Fish Passage Database 72 

Maryland State Highways Administration Stream database 18 

Maryland Department of Natural Resources, Watershed 
Restoration Division 

Stream Restoration Tracking Database 456 

Environmental Systems Analysis, Inc. ESA project files 28 

United States Army Corps of Engineers List of 1135 Projects 1 

National Park Service Project Management Information System 13 

Coastal America Coastal America Regional Conservation Projects 2 

Virginia Department of Forestry Virginia DOF Project files 15 

Anacostia Watershed Society Anacostia Watershed Society Event Listing 2001-2003 60 

NOAA Fisheries Community Based Restoration Program, Damage Assessment and 
Restoration Program 

17 

Clean Water Action Plan Clean Water Success Stories 1 

USDA Natural Resources Conservation Services Collection of Buffer Success Stories 1 

Hydropower Reform Coalition FERC completed dam removals 1 

United States Fish and Wildlife Service Division of Bird Habitat Conservation 8 

United States Army Corps of Engineers Institute for Water 
Research 

USACE Aquatic Environmental Projects 4 

United States Army Corps of Engineers Water Resource Development Acts of 1986, 1990, 1992, 1996, 
1999, 2000, 2002 

32 

 



Entity Title # 
Projects 

National Transportation Enhancements Clearinghouse Transportation Enhancements Project Database 7 

Montgomery County Department of Environmental Protection Montgomery County DEP restoration database 7 

City of Fairfax City of Fairfax stream restoration projects 13 

Ecotone, Inc. Ecotone selected projects 5 

Maryland Department of Natural Resources- Forestry Riparian Forest Buffer Site Locations 1544 

FishAmerica Foundation FishAmerica Foundation Funded Projects August 1983- March 
2003 

13 

United States Fish and Wildlife Service, Partners for Fish and 
Wildlife 

HABiTS database 86 

National Fish and Wildlife Foundation National Fish and Wildlife Foundation Grants 47 

Southern Alleghenies Conservancy Southern Alleghenies Conservancy Projects 1 

Blair County Conservation District Stream Restoration email 7 

Virginia Department of Conservation and Recreation- DSWC Virginia Conservation Reserve Enhancement Program Practices 1251 

Virginia Department of Game and Inland Fisheries Dam Removal 2 

Arlington Department of Environmental Services Arlington Department of Environmental Services Stream 
Restoration Projects 

1 

U.S. Fish and Wildlife Service National Fish Passage Program 1 

Virginia Department of Environmental Quality Virginia Coastal Program Funding and Projects 4 

Friends of Daniels Run Park Friends of Daniels Run Park Newsletter 1 

Chesapeake Bay Foundation NON-AG projects 2001-02 16 

Chesapeake Bay Foundation SSP project log 8 

Chesapeake Bay Foundation FSP project log 30 

Chesapeake Bay Foundation DU pship project log 10 

Chesapeake Bay Foundation 00-02 Project Tracking Log 261 

Chesapeake Bay Foundation CREP proj log 90 
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Entity Title # 
Projects 

Virginia Department of Transportation Virginia DOT projects 6 

United States Environmental Protection Agency Office of 
Research and Development 

EPA River Corridor and Wetland Restoration Project Directory 48 

United States Environmental Protection Agency Nonpoint Source System Grant Reporting and Tracking System 94+ 

Baltimore County DEPRM Current Project Listing 33 

Pennsylvania Department of Environmental Protection Stream 
Releaf Program 

Stream Releaf Databas 519 

Brodhead Watershed Association Paradise Streambank Restoration Project 2 

Hydropower Reform Coalition FERC completed dam removals 2 

Beaver County Conservation District Brush Creek Project History 6 

Adams County Trout Unlimited Adams County Restoration History Part 1 & Part 2 15 

Natural Stream Channel Design Initiatives in Pennsylvania Natural Stream Channel Design Initiatives in Pennsylvania 25 

Pennsylvania Bureau of Acid Mine Reclamation/ PA DEP 1998 Status Report: AMD Set Aside Program 12 

Pennsylvania Fish and Boat Commission Fish passage projects in Pennsylvania 88 

10 Completed Projects Which Have Improved the Water Quality of 
Swatara Creek 

Northern Swatara Creek Watershed Association 

  

 



 

The majority (93%) of project information included in the NRRSS-CB database 

came from some form of spreadsheet or small database (mean size = 18 projects) that 

was provided after phone contact or visits to an agency, NGO, or other source. Some 

organizations did not have readily available data for inclusion in the NRRSS-CB 

database.  Full details on the NRRSS database design, calibration, and validation are 

presented elsewhere (Bernhardt et al. 2005).   

We identified a priori 13 categories of restoration and classified each project 

according to its stated goal (Table 1.2). The NRRSS-CB database was analyzed using 

a sequence of queries and then summary information was compiled.  Because not all 

4704 project records in the database contain data in every field, results below are 

accompanied by the percentage of projects reporting the information of interest.  

Also, because data on restoration are often organized at state levels but not all parts of 

each state are within the CBW, we only included data from those counties within 

each state that fall within the CB watershed (e.g., southeastern and western 

Pennsylvania projects are not included in our project totals for Pennsylvania since 

they fall in the Delaware River and Ohio River basins, respectively).  

We estimate that >2500 person hours were spent making contacts, acquiring 

records, and extracting relevant information for the NRRSS-CB database.  Obtaining 

some records required upwards of 10 personal contacts and often included trips to 

sort through agency, foundation, or consulting firm files.  With but a few exceptions, 

groups were very cooperative in sharing their files but were always very 

time/personnel limited, making it a strain on them to provide input.  
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Table 1.2 Definitions for the four dominant goal categories that characterized most CBW stream 
restoration projects records in the NRRSS database.  The remaining goal categories are listed but 
not described (see Appendix B for full descriptions). Note that some projects listed more than one 
goal.  For each category, the dominant restoration activities that were reported as planned or 
implemented in project records are shown in Figure 1.3. 

Riparian Management: Revegetation of riparian zone and/or removal of exotic species (e.g., weeds, 
cattle).  Excludes localized planting only to stabilize bank areas (see Bank Stabilization) 

Bank stabilization: Practices designed to reduce/eliminate erosion or slumping of bank material into 
the river channel.  This category does not include storm water management (see Stormwater 
Management) 

Water Quality Management: Practices that protect existing water quality or change the chemical 
composition and/or suspended particulate load.  Remediation of acid mine drainage falls into this 
category, as does CSO separation.  Excludes urban runoff quantity management (see Stormwater 
Management) 

In-stream Habitat Improvement: Altering the structural complexity to increase habitat availability and 
diversity for target organisms and provision of breeding habitat and refugia from disturbance and 
predation.  (In some cases habitat improvement may be an action with the intent of In-stream Species 
Management, in other cases Habitat Improvement may be the intent, and might be accomplished 
through Channel Reconfiguration; be very careful to separate action from intent when deciding 
whether to select this category. 

Remaining goal categories: 

Aesthetics/Recreation/Education 

Channel Reconfiguration 

Dam Removal/Retrofit 

Fish Passage 

Floodplain Reconnection 

Flow Modification 

In-stream Species Management 

Land Acquisition 

Stormwater Management 
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Results 
Number, distribution, and size of projects 

The number of stream and river restoration projects completed in the Chesapeake 

Bay Watershed has increased considerably over the past 10 years (Figure 1.1). While 

our database captured only 126 projects completed prior to 1995, more than 4700 

projects had been completed in the watershed by July 2004.  The number of CBW 

projects varied dramatically by state and county with Maryland having the most 

projects (2378) followed by Virginia (1403) and Pennsylvania (872) (Figure 1.2).   

 

 

Figure 1.1 Number of projects completed in Chesapeake Bay region.  
Projects completed in 2003 and 2004 are not shown because there is a time 
lag in availability of recently completed project information.   
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Figure 1.2 Number of stream and river restoration projects in the NRRSS-
CB database by county within the Chesapeake Bay Watershed. 
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The number of projects also varied among counties within states from a low of 1 

project per county (Northumberland, County, VA) to a high of > 200 (Augusta 

County, VA; Harford County, MD; Frederick, MD).   Within Virginia, more than 

50% of the counties had fewer than 10 projects and 25% of all projects within the 

state were from only two counties (Augusta and Rockingham); project density by 

county area varied from 0.005 - 0.25 projects per square mile. Within Maryland, 

while project density by county area was higher (0.06-0.57 mi-2) and projects were 

more evenly spread among counties, over 50% of the projects came from 7 counties. 

Within Pennsylvania, project density by county was (0.004-0.l7 mi-2) and one third of 

the projects were from only three counties (Lancaster, Bradford and Franklin).   

Most projects in the database reported project size based on length of stream 

restored and for these, the average size was 3200 ft while the median size was 1500 

ft.  When 20 projects with reported lengths >5 miles were excluded the mean project 

length was 2600 ft.  Approximately 37% of the projects were < 1000 ft in length. 

Restoration Project Goals and Activities Implemented or Planned 

Watershed-wide goals. Of the 13 categories of project goals, four categories 

accounted for 60% of the CBW projects (Table 1.2). The most frequently reported 

goal that appeared in the project records we obtained was riparian zone management 

(63% of all projects stated this goal) (Figure 1.3).  Planting riparian buffers and 

installing fences to exclude livestock from streams were the two most common 

activities associated with this restoration goal (Figure 1.4).  The second most 

commonly stated goal (36%) was water quality improvement,  
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Figure 1.3 Distribution of project goals (N = 4224 projects) and cumulative project costs for 
each category (N = 1710 projects) on the secondary axis.  Riparian management and water 
quality improvement were the most frequently stated restoration project goals. 
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C D 

Figure 1.4  Distribution of main activities used in projects stating A) riparian management B) 
water quality improvement C) bank stabilization and D) in-stream habitat improvement as 
project goals.  Note that all individual activities not itemized within each chart are 
consolidated in the “other” category. 
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defined as protecting existing water quality or improving the chemical composition or 

reducing the amount of sediment in suspension.  These types of projects cited a wide 

range of planned actions, including the implementation of agricultural best 

management practices and the creation of riparian buffers or wetlands.  The third 

most commonly stated goal (13%) for restoring streams and rivers in the Chesapeake 

Bay watershed was stream bank stabilization and included practices designed to 

reduce or eliminate erosion or slumping of bank material into the stream channels.   

Many projects had more than one stated restoration goal.  For the 34% of project 

records with multiple goals, most (86%) included either or both riparian management 

or water quality improvement.  Bank stabilization projects most often listed channel 

reconfiguration, habitat improvement and water quality management as 

accompanying goals.  

Although riparian management projects were numerically dominant, the vast 

majority of these projects were small in scale and costs (average cost ~$6000), and 

many may involve little more than the planting of a few trees in the riparian zone 

(e.g., to replace trees lost during the restoration implementation process).  Most of the 

restoration funding is aimed at more expensive projects (Figure 1.3).  Water quality 

improvement projects (average cost ~$58,700) accounted for 43% of all restoration 

expenditures (Figure 1.3).  Seventeen percent of total restoration funding was spent 

on improving in-stream habitat (average cost ~$462,000).  Land acquisition directly 

related to stream restoration was relatively rare but expensive (11% of all funds were 

directed to 12 projects with an average cost of $1.8 million) (Figure 1.3).  The other 

most expensive project types were floodplain reconnection (average cost ~$422,000) 
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and in-stream species management (average cost ~$358,000) projects, yet these 

project goals were relatively uncommon within the CBW. 

Regional goals 

  Project goals varied considerably among counties that are dominated by rural vs. 

urban regions. In metropolitan counties (as classified by the USDA, Economic 

Research Services’ rural-urban continuum codes, ERS 2003), including the 

Baltimore, Washington D.C., and Richmond regions, riparian management (59%), 

water quality improvement (27%) and bank stabilization (23%) projects were the 

dominant types of restoration.  These projects were typically smaller in scale (median 

project length ~ 1100 linear feet for the 1685 projects that reported length) and the 

median cost for these types of projects was $12,400 (95% CI = $115,700 ± 55,000 N 

= 652 projects). In non-metropolitan counties that were primarily rural (i.e., no cities 

with >2500 people), the vast majority of project records (92%) listed riparian 

management as a goal but water quality control was also common (55%).  The 

median length of projects in non-metro areas was ~ 2100 feet (1352 projects reported 

length), and the median cost for these projects was $6,700 (95% CI = $34,500 ± 

14,000 N = 1156 projects).  The median length of restoration projects using some 

form of livestock exclusion was 2500 linear feet (N = 489 projects).  In urban areas, 

riparian management projects were substantially smaller. The median length of an 

urban riparian management project was 928 linear feet (N = 238 projects) and the 

median area was 2 acres (N = 234 projects).   
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Project Costs 

Only 40% of the project records reported costs but the total expenditures for these 

exceeded $194 million (Table 1.3). Between 1990 and 2003 alone, more than $158 

million was spent.  For the three focal states, expenditures for that 13-year time 

period were $71.2  

Table 1.3  Summary data for restoration projects within each stated goal category.  For details on 
goal definitions see Appendix B.

Intent # 
Projects 

Total Cost 
($millions) 

% 
Reporting 

Cost 

Mean 
Cost 

($millions) 

Median 
Cost 

($millions) 

Total 
Length 
(miles) 

% 
Reporting 

Length 

Aesthetics/ 
Recreation/ 
Education 

56 4.8 23 0.37 0.025 8 14 

Bank 
Stabilization 

611 19.4 18 0.17 0.061 94 86 

Channel 
Reconfiguration 

136 6.2 52 0.33 0.14 27 85 

Dam Removal/ 
Retrofit 

88 9 64 0.16 0.017 0.02 2 

Fish Passage 96 8.3 8 1.0 1.3 2.6 12.5 

Floodplain 
Reconnection 

15 6.3 73 0.57 0.39 5.4 40 

Flow 
Modification 

18 1.3 39 0.19 0.050 2.4 72 

Instream 
Habitat 
Improvement 

128 32.3 55 0.46 0.087 41 56 

Instream 
Species 
Management 

21 7.5 86 0.41 0.076 0.5 5 

Land 
Acquisition 

14 21.5 86 1.8 0.75 0.25 7 

Riparian 
Management 

2991 18 43 0.014 0.006 1334 75 

Stormwater 
Management 

45 10.7 66 0.36 0.21 10 33 

Water Quality 1701 84 84 0.058 0.008 727 49 
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for Maryland, $31.1 million for Pennsylvania, and $34.4 million for Virginia.  The 

average cost of a restoration project in the CBW regardless of goal was $86,700.  

Expenditures within the bay account for <5% of estimated national expenditures 

on river restoration since 1990 (data from Bernhardt et al. 2005), despite the fact that 

the Chesapeake Bay region has the highest project density of any region in the U.S.  

The average project costs within the CBW are an order of magnitude lower than the 

national average cost for river restoration projects ($360,842 for ~37,000 projects).  

This discrepancy between the CBW and the rest of the U.S. is likely due to the large 

number for CBW projects derived from three large databases on riparian reforestation 

projects (59% of total projects, representing Conservation Reserve Enhancement 

Program funded by the US Farm Service Agency in Maryland and Virginia and the 

Pennsylvania Stream ReLeaf database).  It is currently impossible to determine if the 

CBW region is doing disproportionately large amounts of riparian re-vegetation or if 

CBW agencies are merely doing a better job recording these activities. 

Most funding for stream and river restoration in the CBW comes from state or 

federal sources, but other sources of funding, such as nonprofit organizations and 

private companies, were also occasionally reported.  Cumulative expenditures for the 

projects in our database exceeded $194 million.  However, because only 40% of 

project records included some information on project costs, expenditures were surely 

much higher.  When estimated costs are extrapolated1 to include the total number of 

projects in the database from 1990-2003, an estimated $426 million had been spent on 

                                                 
1 To estimate costs for the 4528 project records in our database that occurred between 1990-2003 (date of 
completion, implementation, or permitting fell within this time period), we multiplied the number of 
records without cost data (N=2670) by the average project cost for records that included cost information 
(N=1858; mean project cost $86,763), giving us an estimated $231 million in unrecorded costs 
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stream restoration within the Chesapeake Bay watershed.  This suggests an average 

project cost of $94,000.  If we exclude the 25 most expensive projects (costing $1 

million or greater, together totaling $86.4 million), the average per project cost is 

approximately $41,000.   

Project monitoring and assessment 

Only 5.4% of project records in the database indicate that some type of project 

monitoring was performed.  Excluding projects from the large riparian re-vegetation 

databases, 17% of project records indicated monitoring.  The proportion monitored 

varied depending on the data source: 16% of project records that were from agency 

summaries and 22% of project records obtained from progress reports indicated some 

form of monitoring was completed. However, agency summaries and progress reports 

made up only 2% of our total database.  For projects that did report monitoring, rarely 

(<1%) were the extent or the duration of monitoring reported in the project records.  

While the overall fraction of projects monitored is quite low, this fraction did vary 

across project goals (Figure 1.5). Fish passage and floodplain reconnection projects 

were most likely to be monitored (73% of 111 projects).  Forty-two percent of storm 

water management projects (N = 45) indicated monitoring.  Only 1% of riparian 

management projects stated that monitoring was performed.  For all projects that 

were monitored (N = 257), most (59%) of the planned or completed monitoring was 

biological (e.g., sampling fish, macroinvertebrates, plants, etc.). Only 36% of the 257 

monitored projects had evaluated water chemistry and only 24% assessed physical 

structure.   
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Figure 1.5  Distribution of monitored projects across the thirteen goal categories.  Note that most projects (93%) gave no 
indication of whether or not monitoring was completed. 
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Discussion 
Restoration of coastal waters is a high priority regionally and globally yet only 

recently have such efforts adopted whole watershed approaches which include the 

restoration of streams and rivers flowing to coastal areas (e.g., Williams et al. 1997, 

Lamy et al. 2002).  A coordinated watershed-wide stream restoration program in the 

Chesapeake Bay region does not yet exist; however, our results documenting 

vigorous efforts at many localities are very encouraging (Figures 1.1 and 1.2).  An 

exceptionally large number of projects have been initiated in the CBW compared to 

other basins in the nation of comparable size and that number is growing (Bernhardt 

et al. 2005). Certainly this has been influenced by the fact that restoration of the 

Chesapeake Bay has received much national attention as well as direct congressional 

funding.  Notably, we found that in general, the goals for projects in our database 

match fairly well with the Chesapeake Bay Program goals – 70% of the stream 

restoration project records we obtained target improved water quality or riparian 

habitat.  The former is an explicitly stated priority of the CBP and the latter is one of 

several recommended strategies associated with that priority. 

The large number of projects in the CBW is extremely good news if these projects 

are effective at achieving the stated goals.  While we know of a few projects in our 

respective regions that have been rigorously monitored, only 5.5% of the project 

records in the database indicated that assessment or monitoring was planned or 

completed.  For riparian management, less than 1% of the project reports indicated 

assessment.  These percentages are lower than found for other regions in the United 

States that Bernhardt et al. (2005) evaluated using identical data collection methods.  
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 The low rate of recorded monitoring activity may result from the fact that several 

major project databases do not track monitoring activity or that monitoring 

information is not always tied to specific projects.  For example, tree survival from 

riparian plantings has recently been rigorously evaluated at 130 randomly selected 

sites in Maryland (Pannill et al. 2001) and a smaller number of sites in Virginia 

(Hariston-Strang, MD Department of Natural Resources – Forest Service, personal 

communication). Further, some jurisdictions have regional monitoring plans that 

cover areas in which restoration projects had occurred (Boward et al. 1999). 

However, these caveats are also true for many other parts of the country where 

Bernhardt et al. (2005) found significantly higher reported rates of restoration 

assessment.  Thus, a central finding of our work to date is that assessment and 

monitoring of a large fraction of projects that may lead to restoration of the 

Chesapeake Bay Watershed are lagging behind many regions of the country.  

Detailed interviews with project managers and field evaluations of past restoration 

sites will be needed to determine the effectiveness of various restoration approaches. 

However, even without this additional work, this database represents a valuable 

resource for the future planning of where new projects should be implemented, what 

information could be required to improve future tracking efforts watershed-wide, and 

how monitoring efforts and reporting can be strengthened.  Further, because so many 

projects have been completed in the CBW and these projects span diverse goals and 

approaches that are used all over the U.S., this watershed could be a “testing ground” 

for determining what stream and river restoration approaches are most effective. 

There is relatively good information on where projects are located or planned and 
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what activities were or will be done to implement them. With this database, we are 

poised to identify project types or regions that should be further investigated.  For 

example, it may be important to begin by conducting effectiveness studies on 

completed project types that are the most costly or the most interventionist to 

determine their environmental value relative to less expensive or simpler approaches 

(e.g., habitat improvement or channel reconfiguration vs. riparian planting alone). It 

may also be useful to look at project density by basin or by location within a basin to 

determine if restoration project siting compliments efforts in other regions of the 

watershed.   

Typically, monitoring and assessment efforts require small monetary investments 

compared to the cost of restoration implementation. Thus, well-planned studies of 

project effectiveness would not be extremely costly, but the findings from such 

studies would help inform emerging restoration efforts in other regions of the country 

(e.g., there is current interest in developing coordinated restoration programs for 

tributaries of the Great Lakes and Gulf of Mexico).  In short, by investing a small 

amount relative to total project costs, we could evaluate the local and regional 

benefits of different restoration practices. This information could not only inform 

future restoration efforts in the CBW but efforts throughout the nation.  

Number, distribution, and size of projects in the CBW 

Far more projects were implemented in Maryland than in Virginia or 

Pennsylvania, and within Maryland just a few counties (e.g., Harford, Frederick, 

Baltimore, Montgomery) contained the vast majority of project records we obtained.  

Recent findings suggest that explaining regional differences in restoration efforts 
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anywhere in the U.S. requires a complex analysis of socio-cultural, economic, policy, 

and environmental factors (D. Norton, Environmental Protection Agency, Office of 

Wetlands, Ocean and Watersheds, personal communication).  For some regions, 

strong local interest, economic and employment conditions, or effective leadership 

can explain differences between minimal resource allocations to restoration vs. major 

initiatives (Nolan 2004).  

While many projects are being completed in the CBW, most of these are quite 

small (median size = 1500 ft of stream length).  This raises the concern that if 

numerous small projects are not coordinated using a watershed perspective, they may 

not be very effective (Bohn and Kershner 2002; Roni et al. 2002).  In some cases, 

large-scale constraints are so severe (e.g., large amounts of impervious cover leading 

to flooding and erosion of downstream restored reaches) that one must question 

whether restoration of single reaches is an appropriate use of valuable resources 

(Palmer et al. 2005). However, with sufficient watershed planning, the cumulative 

effects of multiple projects may yield great ecological benefits.  These benefits may 

be particularly significant if they include prioritization of highly degraded (e.g., 303d 

listed streams) or ecologically sensitive (e.g., headwater streams) regions of the 

watershed.  While we do not have information on stream size in the present database, 

we did compare our records to state level 303d listings and found that in Maryland 

and Pennsylvania, 64 and 67 (respectively) restoration records in our database were 

for projects on waterways that are 303d listed with developed TMDLs.  However, this 

information must be cautiously interpreted because listing streams as impaired is 
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based on criteria and standards that are unique to each state; it is extremely difficult to 

make cross-state comparisons.  

Restoration project goals and activities implemented or planned 

Riparian management was the most common explicitly stated goal in project 

records and typically included re-vegetating areas by planting saplings, seedlings, 

seeds, or live stakes.  Since re-vegetation was also an activity reported in projects 

with the goal of stabilizing banks, improving water quality, or in-stream habitat 

(Figure 1.3), one could argue that the focus on restoring riparian zones is even more 

common than at first glance. Indeed, 72% of all projects report re-vegetation, riparian 

buffer creation, or riparian management.  This likely reflects the widely held view 

that replanting of the riparian zone will have multiple benefits from reducing 

sediment and pollutant run-off, to increasing biodiversity and creating wildlife habitat 

(Naiman et al. 2005). However, recent work has shown that replanting riparian 

vegetation is not a panacea – while continuous, forested buffers may reduce nutrient 

levels in agricultural streams (Weller et al. 1998) and may enhance biodiversity, even 

in urban streams (Moore and Palmer 2005), grass buffers may be far less effective at 

reducing nutrient loads (Sweeney et al. 2004) and we do not yet know if any form of 

buffer in urban settings with complex storm water infrastructure can effectively 

reduce nutrient loads to streams.  Further, we do not know what fraction of the CBW 

riparian projects consist only of preventing mowing (and thus created grassy buffers).  

We do know from the study of Pannill et al. (2001) that in Maryland, tree survival 

rate after 1-3 years is about 60%; the next step is to follow tree survival over much 

longer time periods and determine the direct water quality and habitat benefits. 
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Lessons learned and conclusions 

Our analysis indicates that stream and river restoration efforts are quite numerous 

in the Chesapeake Bay Watershed and that recent efforts to develop tributary 

strategies for the region may enhance those efforts.  Our database of 4700 projects is 

the most comprehensive to date and indicates large regional differences in restoration 

activities but commonalities in goals.  The goals of improving water quality and 

managing riparian zones fit in quite nicely with the goals that have been set via 

interstate agreements aimed at restoring the Chesapeake Bay.  However, monitoring 

rates appear to be quite low and are often directed at merely determining if the project 

remains ‘intact’ (e.g., to determine if bank stabilization structures are still in place 

months to a year after implementation).  

Explanations for the low rate of monitoring in the CBW compared to other 

regions of the country can be partly derived by considering the government policies 

that have provided the sources of funding for projects.  Two policy initiatives have 

resulted in the majority of related monetary support.  These include the use of riparian 

reforestation to address nonpoint source pollution problems in the CBW and the 

regulatory approval of physical stream rehabilitation as mitigation for stream impacts 

associated with development.  For the case of riparian reforestation, the large spatial 

scale of implementation has led to the assumption of water quality benefits to the 

Chesapeake Bay estuary using monitoring results from a small number of research 

sites (Lowrance et al. 1995).  For the case of physical stream rehabilitation, projects 

are often focused on the resolution of regulatory permitting issues, which emphasizes 

the satisfactory construction and not the long-term physical or ecological performance 
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of a proposed channel design.  The fact that the water quality and habitat benefits 

from stream restoration may not be attained for a decade or more has further 

complicated the development of long-term monitoring initiatives and related funding 

sources.  

While there has been a historical focus on restoring tidal waters and shorelines 

along the Chesapeake Bay, emerging science documenting the benefits of upland 

restoration indicates that the development of a coordinated stream and river 

restoration program would be beneficial.  Entities such as the Chesapeake Bay 

Program are poised to provide leadership in this arena.  In particular, it is essential 

that efforts be made to encourage common criteria for tributary strategies and to 

encourage the linkage of strategies across state lines when sub-watersheds cross these 

lines. If the Chesapeake Bay Agreement signatory states have unique strategies that 

are based on different endpoints and different assessment tools, then progress in 

improving inland and coastal waters in the CBW will be hindered.  In much the same 

way that 303d listings are difficult to compare across states, accomplishments (or lack 

there of) linked to tributary strategies will also not be comparable.   

Agencies working within the Chesapeake Bay watershed can provide a 

progressive example of integrated watershed management a model for truly integrated 

watershed management and restoration.  This requires a centralized tracking system 

for nontidal river and stream restoration in a manner that expands the scope of 

activities to include those associated with the rehabilitation of ecological functions.  

Optimally, tracking should involve 1) cataloging project location data, 2) 

implementing consistent project performance evaluations, and 3) analyzing data from 
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individual project monitoring.  Although an expanded water quality monitoring 

network has been proposed (CBP 2004b), given the importance of holistic stream and 

river restoration to the health of tidal ecosystems, an evaluation of progress and 

coordination of efforts at the whole-watershed scale will be difficult without 

improved tracking capabilities.  Further, far more substantial investments in 

performance monitoring need to be made, particularly for those projects that are 

highly interventionist (e.g., re-configuring channels) or expensive.  Since the 

performance of restoration practices can vary with the landscape setting, tracking how 

restoration actions function in different locations is critical.  If even a small 

percentage of the total restoration dollars spent annually throughout the CBW were 

devoted to comprehensive monitoring and reporting results, significant advances 

could be made in targeting projects and accounting for their cumulative benefits.   

Monitoring the outcome of restoration efforts is the only way to identify the most 

effective strategies given limited financial resources. 
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Chapter 2: Evaluating stream restoration in the Chesapeake Bay watershed 

through practitioner interviews 

Introduction 
I have already presented results from the first comprehensive study of non-tidal 

river and stream restoration in the Chesapeake Bay watershed (Chapter 1).  The results 

were based on analysis of 4700 written records for restoration projects completed within 

the Bay watershed over the past two decades.  These records were collected as part of the 

National River Restoration Science Synthesis (NRRSS) project (Bernhardt et al. 2005) 

which was focused on documenting the number, types, costs, and outcomes of restoration 

projects throughout the country.  We found that the density of river restoration projects 

per river mile is higher for the Chesapeake Bay watershed than for the rest of the country.  

Most projects within the Chesapeake Bay watershed were implemented to manage 

riparian zones and/or improve water quality.  An explicit goal of the NRRSS project was 

to identify what factors were linked to stream restoration effectiveness. Such information 

could inform future efforts and lead to more ecologically beneficial and cost-effect 

restoration programs (Palmer et al. 2005).  Unfortunately, we found that written project 

records were not adequate to evaluate project effectiveness (Bernhardt et al. 2005, 

Hassett et al. 2005).  Less than 10% of the project records indicated that project 

monitoring was planned or implemented and, if monitoring had been done, the results 

were not documented in writing or were not publicly accessible.   

Since we could not evaluate project success based on written records, we took an 

interview-based research approach to collect information directly from restoration project 
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managers or the person most closely involved with a particular project.  We viewed this 

additional research as critical because of the urgent need for information on restoration 

effectiveness (Powledge 2005).   The Chesapeake Bay has been in serious ecological 

decline over the past century (EPA 1982, Kemp et al. 2005) and much of this has been 

attributed to non-point source runoff that reaches the Bay via the many stream and river 

tributaries (Boesch et al. 2001, Fisher et al. 2006).  Stream restoration and watershed 

management are integral parts of the Bay restoration program (CBP 2003, CEC 2004, 

CBP 2005), and, each state within the Bay drainage has been required to develop 

strategies for improving water quality in its tributaries (CBP 2005).  Knowledge about the 

most effective restoration approaches should inform those strategies.  

The need for information on restoration effectiveness is not unique to this 

watershed (Palmer et al., in review).  Demonstrating successful restoration has been 

widely discussed in the scientific literature and certainly much of the focus has been on 

demonstrating ecological ‘improvements’ (Bradshaw 1996, Cairns 2000, Ehrenfeld and 

Toth 2001, Ward et al. 2001, Hobbs 2003, Gillilan et al. 2005, Jansson et al. 2005, 

Palmer et al. 2005). Documenting improvements following restoration may take many 

forms and a variety of biological, chemical, and physical monitoring protocols exist (e.g., 

Barbour et al. 1999, Kayzak 2001, Roper et al. 2002).  Verifying improvements in these 

parameters can be difficult because ecological systems are highly variable and the time to 

ecosystem recovery can be quite long (Lewis et al. 1996, Shields et al. 2003).  For these 

reasons, progress must be measured relative to some existing or preferred reference state 

or relative to prior condition. Recognizing this complexity, we worked with a large group 

of scientists and practitioners to develop general criteria for judging ecological success in 
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restoration (Palmer et al. 2005).  Those criteria emphasize that restoration is a process 

rather than a fixed endpoint, thus if monitoring demonstrates that a restored stream is on 

the desired restoration trajectory (e.g., biodiversity or nutrient loads are becoming more 

similar to reference sites), the project should be considered successful (Bradshaw 1996, 

Lockwood and Pimm 1999, Jungwirth et al. 2002).  Our criteria also emphasize that 

judgments of restoration ‘success’ could go beyond evaluation of ecosystem 

improvement to consider how well the stream project was linked to other efforts within 

the watershed or if the project contributed to advancing the field of restoration.      

Because of the paucity of published monitoring data (Roni et al. 2005), other than 

for a few highly documented projects, (e.g., Kondolf et al. 2001, Smith and Prestegaard 

2005), we asked restoration practitioners and managers to evaluate success based on their 

experience with individual projects and then we considered their responses in relation to 

the five success criteria proposed in Palmer et al. (2005). Evaluating achievements or 

accomplishments using self-reported data from oral interviews is common in the social 

sciences (Heppner et al.1992, Leong and Austin 1996, R.E. Fassinger, personal 

communication) but quite rare for the non-medical physical and biological sciences. 

Thus, we began this study cognizant of potential biases in the data we collect (e.g., 

interviewees may interpret project process and outcome in a more positive light than 

deserved; see McFall et al., in review).  The results we report are expressions of 

interviewees’ views on project success and while they do not replace results of a rigorous 

effectiveness monitoring program, they are a rich source of information because those we 

interviewed have had extensive experience with restoration.   
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I analyzed 47 independent phone interviews conducted with project managers or 

other individuals who were closely associated with overseeing different stream 

restoration projects within the Chesapeake Bay Watershed.  I used a carefully designed 

and calibrated interview protocol (Appendix C; description in Bernhardt et al., in review) 

that consisted of 90 questions within five areas spanning the verification of basic project 

information, project design and implementation, monitoring, and evaluation of project 

outcomes.  I use the data gathered from the interviews to: 1) characterize patterns in 

project goals, design, and expenditures; 2) determine what fraction of the projects were 

evaluated (monitored) and what criteria project managers used to evaluate restoration 

success; and, 3) characterize project success as reported by interviewees and ask if 

success is related to project goals, design, or monitoring.   

Methods 
A stratified, random subsample of projects was selected from the Chesapeake Bay 

data (“summary database”; see Chapter 1) within the national NRRSS database as 

candidates for interviews.  Projects were eligible to be selected from the database if they 

i) occurred within the geographic boundaries of the Chesapeake Bay watershed; ii) were 

implemented or completed between 1996-2002; iii) had project contact information (e.g., 

an individual or agency name allowing for follow-up); iv) listed at least one of the four 

specific project goals that the NRRSS group chose to examine at the national level (water 

quality improvement, in-stream habitat improvement, riparian management, or channel 

reconfiguration).  Within each goal category, all projects meeting the above eligibility 

requirements were randomly assigned numbers and 12 projects were selected from each 

of the four goal categories.  Attempts were made to schedule an interview with the 
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project contact beginning with the lowest assigned number in each category.  Once an 

interview was conducted, the project record was removed from the pool of candidate 

projects so no project could be selected multiple times for an interview.  I was unable to 

conduct interviews on 109 of the projects that were randomly selected because: efforts to 

locate or contact the project manager were unsuccessful (N = 44 projects), the contact 

person for a project had previously been interviewed about another project (N = 43), the 

project had not yet been completed (N = 16), or the project contact was unable or 

unwilling to participate in an interview (N = 6). The target was to complete 48 phone 

interviews, with 12 from each goal category; however, for one category I was only able 

to conduct 11 interviews.   

After more than a year in development and calibration, the interview format was 

completed in May 2004 and subsequently underwent Institutional Review at the 

University of Maryland.  The full set of NRRSS interview questions and the protocol is in 

Appendix C.  Questions were related to one of five topics: project design, 

implementation, coordination, monitoring, and evaluation.  I conducted interviews by 

telephone, as prior studies suggested that subjects provide more “honest” responses in 

telephone interviews as compared to mail or face to face surveys and response rates are 

generally higher (Yu and Cooper 1983).  Telephone interviews were logistically 

preferable to interviewing practitioners in person. 

Interviews were completed during the April through August 2005. At the first 

contact, the interviewee was told the goals of the NRRSS project and the objectives of the 

interview.  If they agreed to participate in the interview, they were sent a one-page 

summary of the interview topics along with a confidentiality agreement explaining that 
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their name and any identifying information would not be retained and that all project 

results would be discussed in aggregate form.  Each phone interview was taped with the 

knowledge and consent of each subject to facilitate data entry and quality assurance.  

Interviews typically lasted between 20 and 45 minutes and every subject was asked 

questions in the same order from a script.  Through an initial calibration process 

(Bernhardt et al., in review), the NRRSS interviewers developed standard prompts for 

defining terms or clarifying questions when asked by the interviewee.  For most 

questions, I asked the question and allowed an open-ended response, which was then 

categorized. Thus the data consist of categorical responses to questions about project 

design, implementation and evaluation and open text descriptions of monitoring methods 

and lessons learned. 

Once phone interviews were completed, data were entered into a Microsoft 

Access database and analyzed using queries to summarize trends in responses to 

individual and related questions.  All information that would identify a specific project or 

interviewee was removed from the database as required by Institutional Review Board 

guidelines, thus results (“interview database”) are discussed only in aggregate form.   

Interview results represent data from 11 projects in Virginia, 15 projects in 

Pennsylvania and 21 projects in Maryland.  Interview participants identified their roles in 

the projects as: manager/coordinator (79%), designer (25%), implementer (25%), 

evaluator (11%), consultant (4%) and funder (2%); some interviewees classified 

themselves in more than one category.  Restoration projects were conducted in 

watersheds that interviewees characterized as urban (20%), suburban (20%), agricultural 
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(20%), mixed land use watersheds (20%), as well as in undeveloped watersheds (15%).  

One half of the projects occurred on privately owned land. 

 

Results 
Project Goals, Design and Funding 

Most (91%) projects for which interviews were completed had more than one 

goal, and often including goals other than the four categories we used to initially select 

projects for interviews.  The most common project goals interviewees reported were 

water quality improvement, in-stream habitat management, riparian management, bank 

stabilization and channel reconfiguration (Figure 2.1).  When multiple goals were named, 

I asked the interviewee to identify the primary goal.  The most common primary project 

goal reported was to improve water quality (30%); the other frequent primary goals were 

bank stabilization (19%) and channel reconfiguration (19%) (Figure 2.1).  Interviewees 

indicated that 57% of projects were initiated because of environmental degradation 

(Figure 2.2A).  Only 4 projects were implemented due to mitigation requirements and 

most (64%) of the projects were prioritized over other possible restoration projects 

because of ecological concerns (Figure 2.2B).  Land availability (36%) and concerns 

about deteriorating infrastructure (26%), such as bridges, roads, culverts, sewer outfalls, 

were also common reasons why restoration projects were prioritized within the watershed 

(Figure 2.2B).  Over 70% of the individuals I interviewed reported that their projects 

were linked to other planned or completed projects on the same river and one-third of the 

projects were part of a watershed management plan.  Half of the projects included some 

form of watershed assessment. 
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Figure 2.1 Project goals as reported by practitioners for 47 projects.  The top bar 
(black) contains all goals of the project while the lower bar (gray) second data 
series contains the primary goal identified by the interviewee.
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Figure 2.2 Reasons for project initiation and factors influencing project prioritization. 
(A) Interviewee responses when asked why projects were initiated. 12 projects 
indicated various reasons (“other”) that could not be broken into smaller categories. 
(B) Factors that influenced prioritizing projects over other possible restoration 
projects.   
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 With respect to project design, interviewees reported that they relied on 

knowledge from a wide range of disciplines and a wide range of people or agencies in 

developing their design. Previous experience with other restoration projects was the most 

common information used to design projects.  Agency guidelines and expertise in 

geomorphology, engineering and hydrology were also frequent knowledge sources cited 

by interviewees as useful in restoration project design.  Specific areas of expertise cited 

by practitioners did not differ significantly among the different project goals.  Private 

consultants designed 49% of the surveyed projects, while the remaining project designers 

were equally distributed among state agencies, city or county agencies, or local or 

regional authorities, such as soil and water conservation districts. When provided a list of 

possible factors influencing project design, survey participants chose “ecological 

opportunities” to be most important in determining the final project design (Figure 2.3). 

The definition of ecological opportunities was not provided, nor was the definition of 

“ecological impacts,” another factor frequently chosen as important to design. Although 

some participants asked for clarification on the difference between the terms, the working 

group had not developed standardized definitions of each.  Interviewees reported that 

“location-specific limitations” and “project costs” were also highly influential in 

determining final designs (Figure 2.3).  Other options interviewees were provided for 

answering this question included: “requirements/mandates”, “stakeholder preferences”, 

“available expertise”, and “other.” 

Federal and state agencies were the most frequent primary funders of restoration 

projects in both the summary and interview database (Figure 2.4).  Costs reported in the 

interviews were significantly higher than was reported for the same projects in written 
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Figure 2.3 Interviewee responses when asked what factors influenced final project 
design.  Note that interview subjects were asked to choose one or two categories 
from the provided list. 
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Figure 2.4 Distribution of project funders.  Organizations identified as primary project funder in the survey are represented 
separately from entities identified as secondary, or additional, funders.  This is compared to funding information in written 
records from the Summary Database (Chapter 1).  

 
 

 



records.  The mean and median costs for those projects for which I conducted interviews 

were $308,909 and $150,963, whereas the mean and median costs for the same set of 

projects as reported in the written records (summary database; Chapter 1) were $269,350 

and $97,348, respectively.  In terms of financing projects, the written records and 

interview data were consistent in that federal and state agencies played an important role; 

however, written records did not give the appropriate credit for project funding by local, 

non-governmental or non-profit organizations.    

Evaluation Criteria and Monitoring  

 Project monitoring can provide quantitative documentation of ecosystem response 

to restoration efforts, but it can be time-consuming and expensive.  The most common 

factors that enabled monitoring were personal commitment to monitor (reported by 50% 

of those interviewed), an ongoing regional monitoring effort (30%), and local volunteer 

interest (25%).  Most of the interviewees (76%) reported that their projects were 

monitored in some form; 40% of these measured three or more types of variables, with 

biological, physical and chemical monitoring being most common (Table 2.1).  Data 

were collected for a total period of 2-5 years for most (60%) monitored projects; many  

 

Project Success, according to interviewee  
Total projectsType of Monitoring None Partial Too soon to tell Complete

Biological 24 0 2 1 21 
Chemical 18 0 3 0 15 

Photo 6 0 2 1 3 
Physical 27 1 4 2 20 

Observation 6 0 0 0 6 
Table 2.1 Categories of variables monitored in survey projects and corresponding success 
evaluation according to survey participant. 
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(14%) collected only post-restoration data for monitored variables (the remaining projects 

collected a mixture of pre- or post- restoration data).  Of the 36 monitored projects, 8 also 

(58%) collected data before and after restoration for all monitored variables, while some 

monitored a reference or control site before and after project implementation (2 

additional projects used a reference only before restoration occurred).  For those projects 

that were not monitored, or were constrained from doing additional monitoring, survey 

participants said monitoring was limited due to lack of funding (72%) or not enough 

people or time (38%).   

 Protocols for monitoring were determined in multiple ways: 32% of projects used 

state monitoring protocols, while 23% of projects chose a monitoring protocol because it 

had been used for previously collected data.  A local or regional conservation group 

developed the protocol for 19% of the projects and expert advice was cited as useful for 

choosing 19% of monitoring protocols.  While the majority of interviewees indicated 

they collected monitoring data, only 27 of the 47 interviewed said they analyzed the 

monitoring results.  Of those that did complete an analysis, most (59%) visually 

compared post-restoration to pre-restoration or reference site data.  One fourth (9/36) of 

the interviewees who monitored projects indicated that statistical analysis was used and 

monitoring results were reported to an agency or funder for 21 of the projects that were 

monitored. 

Project Success   

When asked whether they considered their project successful, 78% of 

interviewees responded that their projects were completely successful.  However, only 

half of those interviewees reported that they had measurable project objectives (success 
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criteria) explicitly stated during the project design process.  Of those with stated 

objectives, 65% reported meeting these objectives.  Fifteen percent of the interviewees 

considered their projects only partially successful, and only one interviewee reported 

their project as unsuccessful.  If monitoring data were available, they were used to 

evaluate success in all but 7 cases; for projects not using monitoring data, project success 

was usually evaluated with observations (17 of 18 projects) (Figure 2.5). 

Analysis of the interview results to determine if specific factors were associated 

with project success was difficult because most projects were judged successful by the 

interviewees.  Thus, we found no relationship between reported project success and 

project goals (Table 2.2), dominant land use in the project watershed, or the role of the 

interviewee in the project.  Interview subjects most frequently said projects were 

successful in improving habitat, channel morphology or water quality (Figure 2.6).  

Subjects who considered their projects only partially successful or completely 

unsuccessful reported that success was impeded because the ecosystem didn’t respond as 

expected (29%), there was a structural failure (29%), natural disturbance (29%) or public 

disapproval (42%). 
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Figure 2.5 Criteria used to evaluate restoration project success as reported by 
interviewees.  Note that 36 projects collected and 29 projects used monitoring data 
to evaluate success. 
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 46 
 



 

Project Success, according to interviewee 
Total Projects Project Intent None Partial Too soon to tell Complete 

10 Aesthetics/ Recreation/ Education 1 0 1 8 
21 Bank Stabilization 0 3 2 16 
18 Channel Reconfiguration 1 4 1 12 
1 Fish Passage 0 0 0 1 
4 Floodplain Reconnection 0 0 0 4 
3 Flow Modification 0 0 0 3 

27 Instream Habitat Improvement 0 4 2 21 
3 Instream Species Management 0 0 0 3 
1 Other 0 0 1 0 

22 Riparian Management 1 2 0 19 
5 Stormwater Management 0 1 1 3 

29 Water Quality Management 0 4 1 24 

Table 2.2 Success of projects containing stated goals, as judged by survey participant. 

 

Discussion 
While the remarkably high rate at which project managers report that projects 

were completely successful was unexpected, it is very encouraging because the need for 

ecologically effective stream and river restoration has never been greater in the U.S.  The 

result was unexpected because I assumed there would be little documentation of success 

since written records indicated that only a small fraction (5 -10%) of stream restoration 

projects in the Chesapeake Bay watershed were monitored (Chapter 1).  While 

interviewees reported that 76% of the projects were monitored in some form, the rigor of 

monitoring could take many forms (see Bernhardt et al., in review), ranging from visual 

observation to statistically analyzing pre- and post- restoration monitoring data from the 

project site as well as a reference site.  Clearly, interviews provide a distinctly different 

picture of stream restoration in the Chesapeake watershed than accessible written project 

records (see summary data in Chapter 1).   
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It is possible that interviewees have a tendency to report an optimistic picture of 

project outcome – not necessarily intentionally, but perhaps because they aren’t enough 

removed from the project.  This form of bias is well recognized by social scientists 

(Leong and Austin 1996) and its existence in the interview data is suggested by the fact 

that while 78% of the projects (N = 37) were identified as completely successful, only 

about half of them (N = 18) had measurable objectives that were identified for the 

project.  Further, of that half only 65% said they met these objectives; thus, only 9 of the 

47 projects had clearly defined objectives that were met.   At this time, there is no way to 

evaluate the accuracy of interviewee accounts short of establishing a massive effort to 

conduct post facto field evaluations of their projects. Given how untenable that is, I 

analyzed the responses of interviewees to the question: “would you make changes to any 

of the following aspects of the project: partners/team/personnel; project management 

process; funding sources and their associated requirements; design process; 

implementation process; permitting; monitoring; evaluation; public involvement; and size 

of the project.”  Subjects said they would have changed the design process (34%), project 

monitoring (62%), evaluation (53%), and public involvement (33%) most often.  While 

identifying desired changes retrospectively does not indicate projects weren’t completely 

successful, it suggests that the projects may not have been as successful as indicated by a 

simple response to the question: “was your project successful?”  

Learning from interviewing practitioners 

Despite the shortcomings of any study based purely on interviews, the interviews 

provided a wealth of information as the practitioners shared their stories and knowledge 

with me.  Clearly there is a great deal of institutional knowledge both of restoration 
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practices and of individual projects in particular.  Detailed interviews provide rich 

information about projects that is not captured in standard restoration databases and yet 

should be gathered in some in some written form before those with vast restoration 

project experience exit the industry or retire.   

At the end of the interview I asked participants if there was anything they learned 

that they would like to share with other practitioners.  Several themes were recurrent, 

such as insights on the design and implementation processes and wisdom about 

implementing specific types of structures or activities.  One-fifth of interview participants 

mentioned the role of stakeholder participation in projects and the need for improved 

communication among the involved parties.  Several people stressed the need for 

initiatives to increase funding for monitoring studies.  A few interviewees commented 

that while there were frustrating aspects of the restoration process, they were still 

motivated to continue with other projects.   Many interviewees stressed the need for 

patience and persistence: “you start at the top and work down; it's not an exact science.” 

One particularly insightful comment emphasizes the main underlying principle in stream 

restoration: “nothing is as powerful as nature; you can design around it but you may not 

be able to change it or harness it.” 

 The interviews clearly demonstrated that the project contacts had a solid 

understanding of the stream restoration process.  It is encouraging that interviewees 

reported that 76% of the projects were monitored, that the primary motivation for the 

projects was related to environmental concerns, and that 70% of their projects were 

linked to other projects or to larger scale watershed management issues.  However, the 

extent of monitoring, the specific reason why particular projects were prioritized over 
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others and the level of watershed planning was highly variable among projects in the 

dataset.  Scientifically evaluating the ecological effectiveness of the selected projects 

proved extremely difficult, as many projects did not specify explicitly quantifiable project 

objectives with corresponding monitoring data.  Given that previous experience was 

incorporated the design and implementation of two-thirds of the projects, and that many 

interviewees mentioned the learning curve involved in stream restoration, evaluating and 

communicating the effective aspects of projects among all disciplines in the field is vital 

to future restoration success. 
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Chapter 3: Insights and further discussion of interview data 
  

 The purpose of this chapter is to further discuss differences between data from 

written records and practitioner interviews, and to further evaluate the ecological success 

of stream restoration projects in the Chesapeake Bay watershed.  I begin by discussing 

potential bias in the subsample of projects for which interviews were conducted.  I then 

use inconsistencies between the written records and interviews for reported monitoring to 

estimate and extrapolate the amount of completed monitoring for restoration projects in 

the Chesapeake Bay watershed.  I conclude the chapter by discussing a weighting scheme 

that uses interview responses to evaluate the ecological effectiveness of projects in the 

interview database.  

 The interviews with practitioners demonstrated a different picture of stream 

restoration in the Chesapeake Bay watershed than was apparent through analyzing the 

written records.  The interviews suggested that projects are designed with more 

objectives and undergo more monitoring than the written records indicate.  This contrast 

is worth exploring along many avenues.  Whereas the summary database was an attempt 

to compile data on many restoration projects throughout the watershed, the interview 

dataset contained detailed information for only 1% of the summary database.  Further, 

that 1% does not represent a truly random sample of projects.  Although project selection 

for interviews was random by design, about 70% of the randomly selected projects could 

not be included in the interview process because I could not locate project contact 

persons, I had already interviewed the project contact for another project, or the contact 

was unwilling or unable to be interviewed.  Thus the sample set was biased toward 
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projects in which there was a substantial amount of information already available in the 

written records and there was a project contact person who had remained in their current 

position since completing the project and was willing to talk with me about it.   

Evaluating differences between interview data and written records 

 The striking contrasts between the written records and the interviews raise the 

question of which dataset is the more accurate portrayal of restoration in the Chesapeake 

Bay watershed.  This is especially pertinent for evaluating how much project monitoring 

is actually being carried out: 5.4% in written records versus 76% in interviews.  The very 

low monitoring rate from the written records may be a consequence of data sources that 

are unlikely to ever report monitoring even if it was done at a later date.   

 As a thought exercise, I made a simple calculation to compare monitoring rates 

between the interviews and written records for each type of data source to account for 

possible differences in data quality.  For example, permit files do not typically indicate 

whether monitoring occurred, whereas data from project reports usually include some 

monitoring information.   

 I calculated a correction factor for each type of data source, which gave an 

indication of the potential underestimate of monitoring in the written records.  This was 

done by finding the ratio of the number of monitored projects in interviews to the number 

of monitored projects in the summary database.  The ratio was then multiplied by the 

number of projects in the summary database to get a correction factor for each type of 

data source: 

database]summary in  projects[#*
records] in written projects monitored[#

]interviewsin  projects monitored[# factor  correction ⎟⎟
⎠

⎞
⎜⎜
⎝

⎛
=
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When the calculated correction factors from the interview database were applied 

to the summary database, the upper bound of monitored projects in the written record 

database was 54% (Table 3.1).  This is significantly higher than the 5.4% indicated from 

the written records obtained for the summary database, but may still represent a best-case 

scenario. 

 The difference between the two databases highlights the need for information on 

monitoring in project-tracking databases.  Currently, even if monitoring is reported, most 

databases do not provide enough information to adequately evaluate ecological success.  

When I revisited the summary database records for projects that interviewees told me 

were monitored, there was typically no indication of monitoring and certainly no 

statement on project outcome.  Monitoring information is crucial for evaluating project 

success, but it must be accessible to be useful.   

Evaluating ecological success 

 Although the interviews indicated that 76% of projects in the sample had 

completed project monitoring, the rigor of assessment differed among individual projects.  

Twenty projects only monitored variables at the site before and after restoration had 

occurred (Figure 3.1), whereas some projects did additional monitoring at a reference 

site.  Only 8 projects had monitoring that was: (1) completed before and after restoration, 

(2) performed at the project site as well as a reference or control site, and (3) was related 

to project goals or objectives (Figure 3.1).   This level of rigor represents an idealized 

restoration process that should enable valid project evaluation. 

 The interview process attempted to answer the question of whether stream 

restoration throughout the region is ecologically successful.  The interviews did not  
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Data Source # 
interviews 

# with monitoring 
(as in written 

records) 

# with 
monitoring 

(from 
interview) 

Correction 
factor 

# projects in 
database of 

written 
records 

Fraction with 
monitoring (as in 
written records) 

Extrapolated  
# monitored 

projects 

Database 31 8 23 12.9 4395 0.04 2283 
Agency 

Summary 
4 1 4 4 91 0.10 100 

Third Party 
Document 

3 1 2 2 20 0.20 13 

Other (email, 
web) 

4 2 4 2 107 0.37 89 

Phone 
Conversation 

5 3 3 1 40 0.25 37 

Table 3.1 Evaluation of differences in reported extent of monitoring among different data sources.  For each type of data source, a correction 
factor was calculated based on the ratio of monitored projects in interviews to monitored projects in written records.  The total number of projects 
of each type of data source was then multiplied by the correction factor to get an extrapolated estimate of the number of monitored projects in the 
summary dataset.

 
 
 



Figure 3.1 The idealized restoration process, showing the proportion of projects 
within the Chesapeake Bay watershed interview dataset that met increasing levels 
of rigor in their design and evaluation.  Percentages represent the proportion of the 
initial set of projects in the database (N = 47). 
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demonstrate a relationship between project success and land use, type of project, or cost.  

Roni et al. (2005) also attempted to relate project outcome to project type using project 

evaluations from the published literature.  Although they found examples that certain 

techniques were clearly more effective than others at improving habitat or fish 

abundance, their small sample size also led to the conclusion that it is not yet known what 

types of projects in which settings are most successful.   

 I attempted to use the responses from interviews to evaluate ecological success 

with criteria proposed by Palmer et al. (2005).  Specific questions in the interview 

allowed me to assess three criteria of ecologically successful restoration: (1) a guiding 

image (or desired model) for the project was identified, (2) an ecological assessment was 

performed, and (3) ecosystem improvement was shown. 

 I evaluated the first condition, whether a model or guiding image for the project 

was present, using responses to interview questions about how the project was integrated 

into watershed management plans, why the project was prioritized, and whether success 

criteria, or measurable project objectives, were stated in the project designs.  Although 

several projects were initiated because they were in a river management plan (N = 11), 

only half of these were prioritized for restoration because of an extensive plan for the 

river.  While many interviewees reported that success criteria were stated in the project 

design plan (N = 23), most of these criteria were not quantifiable project objectives.  Half 

of the project objectives reported by interviewees were only measurable based on 

whether the project was completed (e.g., “plant 50 trees”).  Many of the stated success 

criteria were along the lines of “improving” water quality or habitat (N = 12) without 
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including measurable targets.  Only 2 projects specified rigorously quantifiable objectives 

that could utilize post-project data to ascertain success.   

 Regarding the second requirement, that an ecological assessment was performed, 

interviewees reported that most projects attempted to complete some form of ecological 

assessment, in the form of post-project monitoring (76%) or a watershed assessment 

(51%).   

 However, in addressing the third criterion, relatively few projects clearly 

demonstrated that the ecosystem was improved.  Although over 60% of interviewees said 

that there was a positive effect on fish, wildlife or plants, only 10% confirmed that the 

ecosystem had improved by citing evidence of positive trends in their monitoring data.   

Weighting scheme for evaluating ecological success 

 The interview questions described above were used to create a weighting scheme 

for ranking the effectiveness of projects in using a guiding image, conducting an 

ecological assessment, and demonstrating that ecological improvement occurred.  The 

objective of creating a composite score was to analyze responses for a group of questions 

for each project rather than examining each question individually.   A ranking of 0 to 13 

in this category was given for each project.  Points were scored in the “guiding image” 

category for projects that: were based on a river management plan; had a watershed 

assessment and management plan; prioritized restoration based on a broader vision for 

the river; designed the project based on ecological impacts and opportunities; and had 

clearly stated project objectives.  If the stated project objectives were quantifiable (e.g., 

“reduce nitrate concentration by 1.5 mg/L”), additional points were awarded.   
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 Projects were ranked in the “ecological assessment” category according to the 

number and type of variables monitored, the frequency and duration of monitoring, 

whether these data were compared to baseline or reference conditions, whether data were 

analyzed and reported, and whether monitoring data were used to evaluate project 

success.  Because points were given based on the frequency and duration of each variable 

that was monitored, there was no limit to the highest possible score.  Likewise, the 

highest possible score for the “ecosystem improvement” category was dependant on the 

number of variables monitored that demonstrated measurable improvement.  Projects 

were ranked for meeting stated ecological project objectives, demonstrating positive 

trends in monitoring data following restoration, and for the interviewee indicating that the 

project was successful in improving ecological indicators (water quality, hydrology, 

geomorphology, plants or wildlife).  It is important to note that projects could have points 

subtracted if negative impacts were observed. 

 The weighting scheme was an attempt to quantify and create a composite score 

for the categorical interview data.  Although around half of the interviews did not 

indicate that projects were informed by an overall vision for the watershed, 8 projects 

incorporated watershed planning, ecological opportunities and specific objectives into the 

project design (Figure 3.2A).  Even though 25% of projects received zero points in the 

ecosystem assessment ranking (Figure 3.2B), the composite score further confirmed that 

a lot of monitoring and evaluation occurred for the selected restoration projects. 

However, it is less clear from the interviews whether ecosystems were measurably 

improved.  Only one-third of the projects demonstrated that the ecosystem had indeed  
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Figure 3.2 The distribution of effectiveness scores along 3 scales of ecological success 
for restoration projects.  Each frequency histogram gives the scores from left to right for 
projects ranked low to high in the category.  The arrow points to the median score in 
each category.  For Guiding Image (A) projects were ranked based on whether explicit 
success criteria were stated and whether project goals were linked with watershed 
planning.  For Ecosystem Assessment (B) projects were ranked based on the extent, 
duration, frequency and statistical rigor with which project monitoring was performed.  
For Ecosystem Improvement (C) projects were ranked based on whether the interviewee 
said that measurable improvements had occurred following restoration. 
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positively responded to the restoration (Figure 3.2C), and one project even had a negative 

impact.   

 Although scores along the ecological success axes are by no means comparable to 

performing formal post-project appraisals (e.g. Downs and Kondolf 2002), they do 

provide one estimate of project achievement.  The distributions are another way of 

describing the median, or specific percentile, restoration project in the region.  The 

median project along the guiding image axis was linked to other projects in the 

watershed, was designed to reduce ecological impacts and had stated project objectives.  

The highest scoring project had incorporated wide-range design, such as completing a 

watershed assessment, linkage to other projects in the watershed with overlapping goals, 

developing a broader vision for the river, quantifiable, rigorous project objectives, and 

prioritizing ecological opportunities.  Thus, projects in the interview dataset exhibited a 

wide range of rigor in stating objectives and incorporating broad-scale principles.   

 The distribution of ecosystem assessment scores shows that although 11 projects 

had no success in evaluation, and two projects completed high levels of assessment, 70% 

of projects fall somewhere in the middle.  The median project monitored 4 variables (2 

biological, 2 physical) annually, before and after project construction, reported data to 

another agency, and used data to evaluate the project.  However, the median project did 

not demonstrate a high level of ecological improvement; much like the assessment 

scores, the rankings of ecosystem improvement show that there are a few projects 

achieving high levels of improvement whereas most others are positioned somewhere 

between scores of 1 and 4.  This translates to showing positive trends in monitoring data, 

or accomplishing quantifiable project objectives.  Thus, while many projects completed 
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ecological assessments, relatively few succeeded in demonstrating large amounts of 

improvement.   

 The moderate amount of ecosystem improvement following restoration can be 

interpreted in several ways.  Projects that scored highly on the improvement axis 

typically had positive trends in many of the monitored variables, which may have been a 

function of the interviewee being very familiar with the monitoring data or having a 

project report accessible during the interview.  Conversely, a project that scored low on 

the improvement axis may have been improved, but the interview questions were not 

successful in determining that.  Nevertheless, determining the ecological success of 

restoration projects remains a difficult task.  Evaluating projects using composite scores 

for interviews is an additional method for analyzing categorical interviews, but does not 

replace thorough monitoring, analysis and reporting by project teams. 

Conclusions 

 This project demonstrated that there is an incredible amount of stream restoration 

being done in the Chesapeake Bay watershed, but the written records do not provide 

enough details to evaluate project effectiveness.  Projects are being done to satisfy 

multiple objectives and are most often undertaken as a result of environmental 

degradation or motivated by ecological concerns.  The interviews suggested that many 

projects have watershed-scale planning and a large amount of ecosystem assessment, but 

it is still not fully clear to what degree these projects are improving the ecosystem.  

Because stream restoration is integral to many watershed management plans, it would be 

beneficial for managers to objectively evaluate the ecological effectiveness of projects 

over extended periods of time. 
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Appendix A.  Notes on NRRSS methodology 
 

What was included:  The following key was included in the metadata and used to 

determine whether a project would be included in the NRRSS database. 

(DNI = Do Not Include) 

 

Project record is part of a stream restoration specific database or data file….Go to 1 

-OR- 

Project record is part of a database or data file that is not specific to stream 

restoration.…………………………………………………………..Go to 4 

1. 

   a)  Project is fundamentally concerned with community education and does NOT 

        include field efforts to improve stream condition………………………...DNI 

   b)  Project is fundamentally concerned with community education and does 

        include field efforts to improve stream condition………………….Include / 2 

2. 

   a)  Land acquisition is the only restoration focus of the project……………..DNI 

   b)  Land acquisition is a focus of the project, but is specifically performed to improve 

stream condition………………………………………Include / 3 

3.   

   a)  Project is a site or watershed study intended to guide restoration efforts…..DNI 

   b)  Project implemented, regardless of the paucity of information…….…….Include 

4.   

   a)  Project has no statement of intent or activities…………………...…………DNI 
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   b)  Project contains either a statement of intent or activities…………….Include / 5 

5. 

   a)  Project record does NOT explicitly state stream restoration as intent…...DNI 

   b)  Project record merely states “stream restoration”, even if record contains no 

        additional information…………………………………………………Include / 6 

6. 

   a)  Upland (non-riparian), wetland, estuary, or land acquisition as the only focus/foci of 

restoration………………………………………………...DNI 

b)  Upland (non-riparian), wetland, estuary, or land acquisition as the focus/foci of 

      restoration, but is specifically performed to improve stream condition.....Include 

 

The definitions of "project" and "stream restoration" were left up to the data source—no 

judgments were made of the validity of the term "stream restoration" and there was no 

standardized size or cost unit for projects. 

 

Calibration 

Metadata were developed for all database fields to ensure consistency, repeatability, and 

utility of the data.   Calibration of data entry for the database was done initially by the 

entire working group.  All members received the same ten example project files which 

they entered into the database following the metadata.  After this round, the group met to 

discuss differences in the entries and to modify the metadata to eliminate confusion.  All 

persons responsible for data entry completed three additional rounds of calibration with 

10 different projects in each round in which the only field completed was the 
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categorization of stated project goals, objectives, or purposes into the intent categories, 

the only subjective field in this database.  There was some concern during development 

about the difficulty and inconsistency of inferring intent from project documentation; for 

this reason, our intent field is only a categorization of the stated goals, objectives, or 

purposes in the documentation based on the definitions of the intents in the metadata. 

 

Removal of Duplicates 

Because the data were obtained from a large variety of sources on a federal, state, and 

local scale and including funders, designers, implementers, and regulators, duplication of 

some projects within the database was inevitable.  To remove duplicate projects, we 

sorted the data by location information and looked for projects with the same name and 

those done on the same stream, in the same area, with the same completion year and the 

same intents.  Because projects may have multiple phases or adjacent, follow-up projects, 

we only removed projects from the database where they were clearly duplicates. 

 

Validation 

Creating a complete database of all stream restoration projects in the country was not a 

realistic goal.  Some data was only available by contacting individual consulting firms for 

their files, and in some cases government agencies were unwilling or unable to share their 

data.  For these reasons, the goal of NRRSS was to achieve a database that was 

representative of the goals and geographic variability of stream restoration activities 

within the seven nodes rather than a comprehensive database.   

 

 64 
 



Validation of the database was done separately for each node.  Data were summarized by 

cost, % monitored, and intent categories as well as geographically, generally on a county 

or watershed scale.  These summaries, along with a list of data sources used, were 

submitted to “stream restoration experts” in each node.  These were people 

knowledgeable about stream restoration for a particular portion of the node who had not 

been involved directly in the overall data gathering for that node.  They were asked to 

assess the completeness of data sources accessed and the representativeness by location 

and intent category of the NRRSS database for their particular geographic area of 

expertise.  Experts who saw a weakness in the completeness or representativeness of the 

data were asked to provide suggestions of further data sources or contacts which the 

working group members then followed up on to complete the database.  In some cases, 

this added only a few projects in a particular location or intent category, while in other 

cases new, large databases were discovered as a result of the validation process.  
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Appendix B.   Metadata for Classification of Project Goals/Intents 
All metadata and fields available at: 

http://nrrss.nbii.gov/cgi in/user_area/sample_input_form.cgi 

 

Notes: instructions for data entry Select one to many from list of alternatives defined 

below.  Intent should capture only what is stated as a goal/objective/purpose in source 

documentation.   

Do not infer intent.  When you are reading a long document (more than a 1 paragraph 

project description) only use sections that explicitly describe 

objectives/goals/purposes/intents, do not read the full document and then attempt to 

summarize the purpose yourself. Some projects will require multiple selections due to 

overlapping categories (e.g. some dam removals are for fish passage, some dam outlet 

retrofits are water quality management).  If the project intent is impossible to classify in 

one of our 13 categories, select other and type in the intent as written in the 

documentation.  If there are sufficient cases falling into a new category, we will add that 

category to the official database. [categorical]   

 

Bank Stabilization: Practices designed to reduce/eliminate erosion or slumping of bank 

material into the river channel.  This category DOES NOT include stormwater 

management, see next intent category. 
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Stormwater Management: Special case of Flow Modification that includes the 

construction and management of structures (ponds, wetlands and flow regulators) in 

urban areas to modify the release of storm runoff into waterways from watersheds with 

elevated imperviousness into waterways.  These practices/structures generally aim to 

reduce peak flow magnitudes and extend flow duration.  For the purposes of NRRSS 

Stormwater Management refers to water quantity not quality.  Urban sediment, litter 

and temperature control should be categorized as Water Quality Management. 

 

Flow Modification: Practices that alter the timing and delivery of water quantity (DOES 

NOT include Stormwater Management).  Typically, but not necessarily associated with 

releases from impoundments and constructed flow regulators.   

 

Channel Reconfiguration: Alteration of channel plan form or longitudinal profile and/or 

day-lighting (converting culverts and pipes to open channels).  Includes stream 

meander restoration and in-channel structures that alter the thalweg of the stream.  Note 

that many instream structures also claim to improve habitat.  For NRRSS the intent 

declared in the source document must be used. 

 

Fish Passage: Removal of barriers to upstream/downstream migration of fishes.  Includes 

the physical removal of barriers and also construction of alternative pathways.  Includes 

migration barriers placed at strategic locations along streams to prevent undesirable 

species from accessing upstream areas. 
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Riparian Management: Revegetation of riparian zone and/or removal of exotic species 

(e.g. weeds, cattle). Excludes localized planting only to stabilize bank areas (see Bank 

Stabilization). 

 

In-stream Species Management: Practices that directly alter aquatic native species 

distribution and abundance through the addition (stocking) or translocation of animal 

and plant species and/or removal of exotics.  Excludes physical manipulations of 

habitat/breeding territory (see In-stream Habitat Improvement) 

 

Dam Removal/Retrofit: Removal of dams and weirs or modifications/retrofits to existing 

dams to reduce negative ecological impacts.  Excludes dam modifications that are 

simply for improving Fish Passage. 

 

Floodplain Reconnection: Practices that increase the flood frequency of floodplain areas 

and/or promote flux of organisms and material between riverine and floodplain areas.   

 

In-stream Habitat Improvement: Altering structural complexity to increase habitat 

availability and diversity for target organisms and provision of breeding habitat and 

refugia from disturbance and predation.  (In some cases habitat improvement may be an 

action with the intent of In-stream Species Management, in other cases Habitat 

Improvement may be the intent, and might be accomplished through Channel 

Reconfiguration, be very careful to separate action from intent when deciding whether 

to select this category. 
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Aesthetics/Recreation/Education: Activities that increase community value: use, 

appearance, access, safety, knowledge.   

 

Water Quality Management: Practices that protect existing water quality or change the 

chemical composition and/or suspended particulate load.  Remediation of acid mine 

drainage falls into this category as does CSO separation.  Excludes urban runoff 

quantity management (see Stormwater Management). 

 

Land Acquisition:  Practices that obtain lease/title/easements for stream-side land for the 

explicit purpose of preservation or removal of impacting agents and/or to facilitate 

future restoration projects.  Note: Simple purchase and preservation to prevent potential 

future land conversion is insufficient for inclusion in the NRRSS database.  NRRSS 

projects should demonstrate intended or actual cessation of detrimental activities in 

acquired land or active restoration components. 

 

Other:  Specify the project intent that differs from the choices provided. If there is no 

intent stated you should not select or enter any information in this section.  If the intent 

is the generic “stream restoration” then this section should be left blank  
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Appendix C.  Interview Script 
 
 

NOTE: Where multiple choice answers exist, unless otherwise stated the project 
contact will be asked the question, and the interviewer will be responsible for 

selecting the appropriate answers from the full list.  Prompting with examples may 
be necessary. 

 
Part I. Verification  
 
Prior to beginning the survey check for errors in our project records (from verification 
sheet) and fill in all unknown values. 
 
Q1) Please provide a 1-2 sentence project description?[Text] 
 
Q2) Based on the information available to us on the project we categorized the project 
goal(s)  
 as: [listed goals from project record database].   
  
 Q2a) Does this accurately reflect the goals of the project? Yes/No/I don’t know 
 
 If “NO” 
 Q2bi) What were the actual goals of the project? TEXT (interviewer classifies) 

 
 If “YES” 
 Q2bii) Were there additional goals that were not listed? TEXT (interviewer 
classifies) 

Please do not provide examples.  It is important to have NRRSS folks making this 
classification rather than the project contacts. 

o Water Quality Management 
o Riparian Management 
o Stormwater Management 
o In-stream Habitat Improvement 
o Bank Stabilization 
o Fish Passage 
o Flow Modification 
o Channel Reconfiguration 
o Floodplain Reconnection 
o Dam Removal/Retrofit 
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o Land Acquisition 
o In-stream Species Management 
o Aesthetics/Recreation/Education 
o Other    
 

 Q2c) Which of these was the primary goal for this project? [Categories]  
 

o Water Quality Management 
o Riparian Management 
o Storm Water Management 
o In-stream Habitat Improvement 
o Bank Stabilization 
o Fish Passage 
o Flow Modification 
o Channel Reconfiguration 
o Floodplain Reconnection 
o Dam Removal/Retrofit 
o Land Acquisition 
o In-stream Species Management 
o Aesthetics/Recreation/Education 
o Other    
o No primary goal 

 
Q2d) Why was [XXXXX from Q2c] considered the main goal for this project? 

If the project contact does not respond to or understand the question, then say “Was 
there a reason why this project needed to be done?”  If still no response, then say 
“for example was the project done b/c of a funding priority or to address public 
safety concerns” 

o Addressing greatest factor influencing river degradation 
o legal requirements  
o focus for which funding was available 
o public demand and/or safety 
o problem that could be most easily addressed 
o other?___________________________ 
o I don’t know 

 
Q3) Project Activities:   
          If listed in our database:  Our records indicate that the project included [list of 

activities from project record database] 
  
 Q3a) Does this accurately reflect the activities of the project? [Yes/No/I don’t 
know] 
 

 Q3b) If no, or if no activities listed in our database, what project activities 
implemented? 
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Q4) Was this a mitigation project?  [yes/no/I don’t know] 

You should clarify that by mitigation, you mean that this project w as legally mandated 
 
Q5) What is the dominant land-use within the project watershed? 
Be sure the contact is describing the watershed as a whole rather than just the adjacent 

land-use 

o Urban 
o Suburban 
o Agricultural 
o Undeveloped 
o Protected 
o Wildland 
o Other 
o I don’t know 

 
Q6) What role did you play in this restoration project? [check all that apply] 
 

o manager/coordinator 
o consultant 
o designer 
o implementer 
o evaluator 
o permitter 
o funder 
o other? [TEXT] 

 
Q7) Who initiated the project? [check all that apply] 
 

o agency staff  
o land owner  
o watershed council,  environmental NGO, or other citizen interest [TEXT] 
o other citizen interest 
o other? [TEXT] 
o I don’t know 

 
Q8) Why was this project initiated? [check all that apply. Prompt with examples.] 
 

o public safety concerns 
o project was part of a larger river management plan 
o environmental degradation 
o agency mission 
o regulatory mandate 
o mitigation project 
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o funding opportunity 
o other? [TEXT] 
o I don’t know 
 

For next 3 questions only ask the subject to classify the entity if it is not obvious, 
otherwise just clarify (e.g. if they answer that the project was funded by MD DNR just 
confirm that this is a state agency) 
 
Q9) Who was the primary funder of the project? 

o Private land owner 
o Commercial developer 
o City/county agency 
o Local or regional authority (e.g., Conservation District, Water 
Management    
   Authority) 
o State agency 
o Federal agency 
o Non-governmental/Not for profit organization 
o  Other? 
o I don’t know 
 

Q10) Were their additional funders? [enter the # of such entities if not 0] 
 Subject’s Organization 
 Private land owner 
 Commercial developer 
 City/county agency 
 Local or regional authority (e.g., Conservation District, Water Management  

Authority) 
 State agency 
 Federal agency 
 Volunteers 
 Non-governmental/Not for profit organization 
  Other [TEXT] 
 I don’t know 

 
Q11) Were there in-kind contributions to this project? [yes/no/I don’t know] 
 
 Q11a) If yes, who provided these contributions? [enter the # of such entities if not 
0] 

 Subject’s Organization 
 Private land owner 
 Commercial developer 
 City/county agency 
 Local or regional authority (e.g., Conservation District, Water 

Management   
Authority) 
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 State agency 
 Federal agency 
 Volunteers 
 Non-governmental/Not for profit organization 
  Other [TEXT] 
 I don’t know 

 
Q12) Who designed the project? [enter the # of such entities if not 0] 

 Subject’s Organization 
 Private land owner 
 Private consultant 
 Commercial developer 
 City/county agency 
 Local or regional authority (e.g., Conservation District, Water 

Management   
Authority) 

 State agency 
 Federal agency 
 Volunteers 
 Non-governmental/Not for profit organization 
  Other [TEXT] 
 I don’t know 

 
Q13)  Were there other partners that haven’t been mentioned yet? [enter the # of such 
entities if not 0] 
 
By partners we mean any entities that were involved in any aspect of the project that have 
not been mentioned in previous questions 

 Subject’s Organization 
 Private land owner 
 Private consultant 
 Commercial developer 
 City/county agency 
 Local or regional authority (e.g., Conservation District, Water 

Management   
Authority) 

 State agency 
 Federal agency 
 Volunteers 
 Non-governmental/Not for profit organization 
  Other [TEXT] 
 I don’t know 

 
 

Part II. Project Design, Implementation & Coordination 
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Q14) Has a watershed assessment been completed on said stream/river?  
By watershed assessment we mean “are there formal regional agreements about 
watershed protection or conservation goals” 

 yes   no   I don’t know 
 
Q15) Was this project part of a watershed management plan for the catchment?  

 yes   no   I don’t know 
 

Q13a) (if yes) Do the goals for the project overlap with the goals for the 
watershed?  
  not at all   partially   completely 
 

 
Q16) Is this project linked to other restoration projects that have been conducted or that 
are  
planned within this river segment?  
If subject does not understand say “ by linked I mean that the project design was  
influenced by awareness of other projects in the same watershed or river” 

 
 yes   no   I don’t know 

 
Q17) There are lots of streams that need restoration, what factors led to the prioritization 
of this site over other possible restoration locations? [check all that apply] 

o funds available 
o public interest 
o scientific interest  
o ecological concerns 
o infrastructure concerns 
o legal requirements 
o in formal watershed plan 
o part of a broader vision for river 
o recreation 
o available land opportunities 
o other 

 
Q17a) Which of these factors was most important? 
 

Q18) What factors were the most important in determining the final project design? I am 
going to read you the full list and I would like you to tell me which 1 or 2 were most 
important.  [check no more than 2 categories] 

o cost 
o requirements or mandates 
o location-specific limitations 
o ecological impacts 
o ecological opportunities 
o stakeholder preferences 
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o previous experience 
o available expertise 
o other 
o I don’t know 
 

Q19) Were citizens' groups involved in this restoration project? 
 yes   no   I don’t know 

 
 Q19a)  If yes, how much impact did citizen input have at each of the following 
stages? 
 None Some Substantial 
Project Initiation    
Project 
Implementation 

   

Project Evaluation    
 
Q20) Who owned the land on which the project was implemented? [Check all that apply] 

o Private 
o City 
o County 
o State 
o Federal 
o Tribal 
o Other 
o I don’t know 

  
Q21) What sources of knowledge were used in creating, implementing, and evaluating 
the design plan that was selected? [Check all that apply] 

o Past experience 
o  Workshops or short courses 
o Manual/Book/Report/ Government agency guidelines 
o Peer-reviewed journal 
o Models or project site analysis 
o Individuals (If so, what area(s) of expertise?)  

o Hydrology 
o Biology 
o Ecology 
o Geomorphology 
o Engineering 
o Other: [TEXT] 
o I don’t know 

 
Q21a) [If more than one was checked above] Was one of these resources particularly  

influential?  yes   no   I don’t know 
 

Q21b) If yes, what? [TEXT] 
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Q22) Is there a formal advisory committee associated with this project?  
[If necessary define ‘formal advisory committee’ as a selected group of people convened 
to discuss the project on a regular basis; not the day-to-day project management.] 

 yes   no   I don’t know 
 
 Q22a) if yes, what kinds of members: [Check all that apply] 

o Members of the public 
o NGOs 
o Tribal representatives 
o Academics 
o Agency scientists 
o Consultants 
o Industry representatives 
o Other 
o I don’t know 

 
 
Q23) What efforts, if any, did you make to minimize the impact of project construction?  
[prompt with examples:  Timing, Vegetation removal/impacts, Channel 
dewatering/rerouting, Topsoil removal, Dredging, Species relocation, Turbidity/sediment 
increase – THE INTERVIEWER MUST CLASSIFY THE ANSWER INTO THE 
FOLLOWING CATEGORIES]] 
 
   yes, efforts made   no effort made  subject doesn’t know  

if yes, optional [Text] 
 
Q24) Was funding available for project maintenance?  

 yes   no   I don’t know   initially, no but funds/volunteers were later 
acquired 
 
Q25) What follow-up maintenance occurred? (Check all that apply) 

o Structural reinforcement (additional structures added to protect 
existing  

project elements)   
o planting    
o seeding     
o Additional substrate   
o Watering     
o Invasive species removal 
o Removal of debris jams 
o Structural elements relocated or replaced 
o Entire project redone 
o Other?  [TEXT] 
o I don’t know  
o None 
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Q26) Do you anticipate a need for on-going maintenance for the project? 

 yes   no   I don’t know 
  

Q26a) At what frequency? 
o Once 
o Monthly 
o Annually 
o After major disturbance 
o Other? [text] 

 
  
PART III – MONITORING  
 

Q27) Did your organization or some other entity collect monitoring data specific to this 
project?   

 yes   no   I don’t know 
 
IF YES TO Q27 PROCEED TO Q28; IF NO, FINISH Q27a-b AND GO TO Part V. 
 

Q27a) What constraints prevented you from collecting data in order to evaluate 
the restoration project? [check all that apply] 

o Lack of funding 
o Lack of people power or staff time 
o Lack of materials needed for data collection 
o Lack of technology for data analysis 
o Not hired to do data collection 
o Not part of organizational mission 
o Other [TEXT] 

 
Q27b) What would you have monitored if constraints had not existed? [Check all 

that apply] 
o Physical 
o Chemical 
o Biological (does not include monitoring of vegetation) 
o Vegetation 
o Photo monitoring 
o Nothing 
o  Other [TEXT] 

 
Q28) Who performed the monitoring and evaluation component of this project? 
[performed = what entity was responsible for conducting the monitoring], [Check all that 
apply] 

o agency staff 
o volunteers 
o scientists 
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o university students/professors 
o non-profit/watershed group staff 
o for profit/consultant 
o  Other [TEXT] 

 
Q29) We’re finding that only a small portion of projects do monitoring.  What factors 
enabled your team to monitor this project? [check all that apply] 

o Pursuit of additional funds 
o Funding mandate 
o Local volunteer interest 
o Interested expert  
o Academic researcher involvement 
o Ongoing regional effort 
o Legal requirement 
o Personal commitment 
o Other [TEXT] 

 



Q30) What type(s) of monitoring was (were) conducted?  I don’t know OR fill out table below 
 
Note to interviewers: Please use the chart below to indicate what monitoring was done in relation to this project.  Write in the actual 
variables monitored in the first column (for example, you can write in DO, pH, and temperature under chemical). Place an x in the 
appropriate column to indicate when the monitoring was done (before, during, after).  Please also note the sampling protocols used as 
well as the frequency and duration of the monitoring.  Also note if the protocol was also performed at a reference site. 

Monitoring Variables Implementation Protocols used Sampling Reference/Control Data Trends 
(list actual variables) Before During After (simple details) Frequency Duration Before After + - = TS 
a) Chemical 

        

once, monthly, 
seasonally, 
annually, > 1 
year, > 5 year 

one shot deal, 
one year, 2-5 
years, 6-10 
years, >10 years              

b) Physical                         
c) Biological                         
                          
                          
                          
                          
d) Photo Monitoring                        
e) Visual Observation                         

 
 
 

 



Q31) Were there constraints that prevented you from collecting any additional data in 
order to evaluate the restoration project?  

 yes   no   I don’t know 
 
If yes, [Check all that apply] 

o Lack of funding 
o Lack of people power or staff time 
o Lack of materials needed for data collection 
o Lack of technology for data analysis 
o Not hired to do data collection 
o Not part of organizational mission 
o Other 

 
Q31a) What would you have monitored if constraints had not existed? [Check all 

that apply] 
o Physical 
o Chemical 
o Biological – non veg. 
o vegetation 
o Photo monitoring 
o Nothing 
o Other 

 
Q32) Did you use previously collected monitoring information as baseline data for your 
evaluation?  

 yes   no   I don’t know 
 
 
Q33) Was the monitoring a part of a regional monitoring effort? 

 yes   no   I don’t know 
 
Q34) How did you choose your monitoring protocol(s)?  [check all that apply] 

o Protocol for previously collected data  
o Federal protocol (EPA) 
o State protocol 
o Local/regional conservation group developed protocol 
o Book/manual/report/scientific literature 
o Expert advice 
o Mandate 
o Other 
o I don’t know 
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Q35)  Did you or someone else analyze the data?  
Have the data that were collected been formally used to evaluate the project 

 yes   no   I don’t know 
 
 If yes, 

Q35a) What sort of analysis was used to summarize the data?  
o Statistical 
o Comparative 
o Modeling 
o Descriptive/classification 
o Visual (of photo-monitoring) 
o Other 
o I don’t know 
 

Q36) Were the results of your monitoring reported? 
 yes   no   I don’t know 

 
Q36a) If yes, through what specific media? [Check all that apply] 

o Website [text] 
o Scientific journal [text] 
o Popular press [text] 
o Agency or funder report [text] 
o Public report 
o Meeting presentation [text] 
o newsletter 
o Other [text] 
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PART IV – EVALUATION  
 

Q37) Has there been a major perturbation in this system since the project was 
constructed, such as flood, drought, sewage overflow, invasion of non-native species, 
fire, rupture of a sediment pond? 

 yes   no   I don’t know 
  
 Q37a) how did the project respond?  
  No change or   Change  
  AND   

 Maintenance Needed or  Maintenance Not Needed  
 
 optional [TEXT] for interesting stories 
 
Q38) Were success criteria explicitly stated in the project design plan?  
[define ‘success criteria’as measurable project objectives] 
  

 yes   no   I don’t know 
 

Q38a) If yes, what were they? [TEXT- REQUIRED] 
NOTE, THIS IS ONE OF TWO QUESTIONS WERE TEXT IS REQUIRED (UNLESS 
NO TO Q38] 
 
Q38b) Can you tell me BRIEFLY why these were selected? [TEXT-REQUIRED] 
NOTE, THIS IS ONE OF TWO QUESTIONS WERE TEXT IS REQUIRED (UNLESS 

NO TO Q38] 

 
Q38c) Did this project accomplish its stated success criteria?  

o No, not at all 
o Partially  
o Yes, completely 
o Too soon to tell 
o No information available  

 
Q39) There are lots of different ways projects can be successful, for example a project 
might be a social success and an environmental success.  Do you consider this project 
successful?  

o No, not at all 
o Partially 
o Yes, completely 
o Too soon to tell 

 

      Q39a) If partially or yes, what made this project successful? [check all that apply] 
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[If specific success criteria listed in 36 were accomplished, ask “Are there 
additional ways in which this project was successful?”] 

o Overall positive effects on river morphology 
o Overall positive effects on hydrology 
o Overall positive effects on water quality 
o Overall positive effects on fish, wildlife, plants 
o Positive effects on human community 
o Increased understanding of river systems 
o Capacity building [increase organization’s ability to implement future 

project, improve interagency collaboration, etc.] 
o Ecological indicators point to yes 
o Improving appearance 
o Success criteria were met 
o Other [TEXT]     
o I don’t know 

 

      Q39b) If partially or no to Q39, What prevented this project from being completely 
successful? [check all that apply] 

o exotic weeds 
o structural failure 
o public disapproval 
o human disturbance 
o natural disturbance 
o inadequate design [inadequate consideration of environmental context] 
o inadequate funding 
o ecosystem didn’t respond as expected 
o specific success criteria not met 
o wasn’t implemented correctly 
o plants died 
o other [TEXT] 

 

Q40) IF YES TO Q27 Were monitoring data used to evaluate project success?  

 yes   no   I don’t know 
 

Q41) How [OR IF YES TO Q27, how else] did you assess whether the project was 
successful? [check all that apply] 

o Past Experience – How many like projects have you done?  
o Observations (Photographic/Site Visits) 
o Measurements  
o Independent Review - describe 
o Positive Public Opinion/Awareness 
o Positive Participant Reactions 
o Other [text]  
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 Q42) Do you intend further assessment?   
 yes   no   maybe/depends   I don’t know 

 
 Q42a) If yes, what types of assessment will be done? [check all that apply] 

o Observations (Photographic/Site Visits) 
o Measurements  
o Independent Review – describe [TEXT] 
o Positive Public Opinion/Awareness 
o Positive Participant Reactions 
o Other [text]  

 

Q43) Were there additional benefits to this project? [check all that apply] 

o increased ability to do more restoration projects 
o increased adjacent property values 
o community awareness 
o developed new partnerships with other industry partners/community 

groups 
o learned new information that supports or refutes current scientific ideas or 

highlighted a key knowledge gap 
o learned more about the life history or process of the organism targeted for 

restoration 
o Other? [text] 
o None 

 
Q44) Would you make changes to any of the following aspects of the project?  I will read 
each item in turn. 

o Partners / Team / Personnel (questions about technical expertise, input 
from scientists here) [Yes/No] [Text] 

o Project management process (as opposed to the particular players, etc in 
the previous bullet) [Yes/No] [Text] 

o Funding Sources and their associated requirements [Yes/No] [Text] 
o Design Process [Yes/No] [Text] 
o Implementation process [Yes/No] [Text] 
o Permitting [Yes/No] [Text] 
o Monitoring [Yes/No] [Text] 
o Evaluation [Yes/No] [Text] 
o Public involvement [Yes/No] [Text] 
o Size of project [Yes/No] [Text] 
o Other? [text] 

 
Q45) Was information about this project disseminated outside your organization? 

 yes   no   I don’t know 
 

Q45a) If yes, through what specific media?  [check all that apply] 
o Website [text] 
o Scientific journal [text] 

 85 
 



o Popular press [text] 
o Agency or funder report [text] 
o  Public report 
o Meeting presentation [text] 
o newsletter 
o Other [text] 
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PART V. ADDITIONAL INPUT AND ADVICE  

 
Q46) Are there any lessons learned, positive or negative, that you’d like to share with 
other practitioners? [Text] 
 
Q47) Is there anything else that I haven’t asked that you feel we should know about this 
project? [TEXT] 
 
Q48) Where should we put the results of this study in order to make it easily accessible to 
you & your colleagues? 

• Website / Journal (if so which one:____) / White Paper / Association Meetings / 
Conferences / Restoration handbook / Restoration training session or workshop   

• Other? [text] 
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