


# Does Content plus Access equal Use? Revealing la Revolution at the UMD Libraries

• Kelsey Corlett-Rivera and Joanne Archer

### French pamphlets at the University of Maryland

- Approximately 10,000 uncatalogued French pamphlets dating from 1622-1966; two-thirds are from the Revolutionary and Napoleonic eras
- No existing resources or language skills to address pamphlet backlog
- Low use due to poor level of representation in discovery tools



### Project approach

- \$5,000 seed grant funding from University's College of Arts and Humanities to pilot cataloging and digitization of French pamphlets
- Existing library staff formed project team to prioritize material, implement cataloging/digitization workflows, and conduct outreach activities.
- Funds from seed grant and subsequent National Endowment for the Humanities planning grant used to hire students and cataloger for cataloging

### Prioritize topics with input from advisors • Students search for Step 1 existing catalog records/digitized Analyze pamphlets \$ • Enter metadata in spreadsheet, including subject headings \$ Cataloger reviews Step 2 spreadsheet \$ Merges existing OCLC Catalog records or creates new

• Pamphlets under 25 pages digitized in house, longer sent to Internet Archive with metadata \$

 Links to digitized pamphlets added to catalog records

\$=grants funds used

- 1323 pamphlets fully cataloged
- 459 pamphlets digitized and available via the Internet Archive
- Environmental scan of collection completed providing information about physical condition, related collections, and intellectual access

Step 3

Digitize

- Workflows and processes established to incorporate cataloging and digitization into ongoing work of libraries
- Scholarly resource created highlighting use of pamphlets for instructional purposes (Colony in Crisis website)

### project Lessons Learned

Challenges

project

 Increased access does not equal immediate use. Lack of use makes it difficult to devote significant resources to project.

Perpetual lack of staff time for this special

different institutions involved in national

Very difficult to reconcile needs of many

- Needs of scholars should drive project
- Robust project management crucial for project success

## Results

### Next Steps

Transition to maintenance phase, national project is tabled

- Cataloging and Digitization continues, but no new resources are being dedicated to the pamphlets
- Grad students continuing work on Colony in Crisis website, as scholars not employees.
- Continue to monitor interest (e.g. downloads and website hits) to respond to needs of scholars.

### People

- Graduate students from French Department
  - > Role: inventory work and Colony in Crisis website
- Faculty from French Department
  - > Role: advisory
- Special Collections librarians
  - > Role: project management and advisory
- Subject liaison to French Department
  - > Role: project management, outreach and publicity
- Cataloging staff
  - > Role: creation of original cataloging records
- Digitization staff
- > Role: vendor contracts and inhouse scanning services

